

## Issues

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated
3534	Antropika	ANT	pending	Critical	Guide third party auth	Muhammad Maaz Khalid	04/14/2025 12:36 PM
3523	Antropika	ANT	pending	Low	Facebook auth	Muhammad Maaz Khalid	04/10/2025 12:19 PM
3516	Antropika	ANT	pending	Critical	Google sign in userflow	Muhammad Maaz Khalid	04/09/2025 02:52 PM
3505	Antropika	ANT	pending	Low	Apple Sign in	Muhammad Maaz Khalid	03/28/2025 10:14 AM
3502	Antropika	ANT	pending	Medium	Google signin	Muhammad Maaz Khalid	03/28/2025 10:14 AM
3498	Antropika	ANT	pending	High	Chat notifications	Muhammad Maaz Khalid	03/25/2025 12:18 PM
3491	Antropika	ANT	pending	Medium	Video attachment in chat	Muhammad Maaz Khalid	03/20/2025 11:55 AM
3486	Antropika	ANT	pending	Critical	tourist initiate chat bugfix	Muhammad Maaz Khalid	03/20/2025 06:01 AM
3480	Antropika	ANT	pending	Critical	Chat query modification	Muhammad Maaz Khalid	03/18/2025 09:28 AM
3474	Antropika	ANT	pending	High	View attached tour guide	Muhammad Maaz Khalid	03/17/2025 11:10 AM
3460	Antropika	ANT	pending	Critical	Tourist Chat attach tour	Muhammad Maaz Khalid	03/13/2025 11:07 AM
3451	Antropika	ANT	pending	Critical	Chat attachments GUIDE	Muhammad Maaz Khalid	03/11/2025 08:06 AM
3446	Antropika	ANT	pending	Critical	Chat Attachments	Muhammad Maaz Khalid	03/09/2025 12:27 AM
3444	Antropika	ANT	pending	Critical	Chat- improvements	Muhammad Maaz Khalid	03/07/2025 11:06 AM
3417	Antropika	ANT	pending	High	Chat	Muhammad Maaz Khalid	02/26/2025 02:37 PM
3400	Antropika	ANT	pending	Critical	Chats search	Muhammad Maaz Khalid	02/24/2025 02:34 PM
3381	Antropika	ANT	pending	Critical	Maaz feature chat	Muhammad Maaz Khalid	02/19/2025 07:26 AM
2811	RdAid	RDAID	pending	Critical	DriverHistory	Muhammad Maaz Khalid	09/12/2024 10:04 AM
2797	RdAid	RDAID	pending	Critical	start aiding driver	Muhammad Maaz Khalid	09/10/2024 01:14 PM
2796	RdAid	RDAID	pending	Critical	Driver Ui improvements	Muhammad Maaz Khalid	09/10/2024 12:06 PM
2783	RdAid	RDAID	pending	Critical	Improvement-DriverServicePreview-integration	Muhammad Maaz Khalid	09/09/2024 07:58 AM
2756	RdAid	RDAID	pending	Critical	HistoryListing	Muhammad Maaz Khalid	08/23/2024 06:41 AM
2715	RdAid	RDAID	pending	Critical	profile setup	Muhammad Maaz Khalid	08/13/2024 02:02 PM
2690	Digital Data Collection App	DDC	pending	Critical	Group tags(primaryKey to formNumber)	Muhammad Maaz Khalid	08/07/2024 10:59 AM
2624	Digital Data Collection App	DDC	pending	Critical	Refresh buttons for listing	Muhammad Maaz Khalid	07/26/2024 11:22 AM
2620	Digital Data Collection App	DDC	pending	Critical	FindingMissingTitleFieldFix	Muhammad Maaz Khalid	07/26/2024 08:06 AM
2616	Digital Data Collection App	DDC	pending	Critical	ActionAccessByRoleAndUIFixes	Muhammad Maaz Khalid	07/25/2024 01:04 PM
2604	Digital Data Collection App	DDC	pending	Critical	Finding Ui improvements for Tablet	Muhammad Maaz Khalid	07/24/2024 01:33 PM
2603	Digital Data Collection App	DDC	pending	Critical	createUserFix-ProfileFix	Muhammad Maaz Khalid	07/24/2024 12:28 PM
2596	Digital Data Collection App	DDC	pending	Critical	FindingUIFixes	Muhammad Maaz Khalid	07/23/2024 03:00 PM
2592	Digital Data Collection App	DDC	pending	Critical	UserListingFixes	Muhammad Maaz Khalid	07/23/2024 11:30 AM

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated
2586	Digital Data Collection App	DDC	pending	Critical	Double loaders fix	Muhammad Maaz Khalid	07/23/2024 08:08 AM
2585	Digital Data Collection App	DDC	pending	Critical	NavBarBugFix	Muhammad Maaz Khalid	07/23/2024 07:49 AM
2583	Digital Data Collection App	DDC	pending	Critical	Main menu excavation missing	Muhammad Maaz Khalid	07/23/2024 07:12 AM
2581	Digital Data Collection App	DDC	pending	Critical	Request listing null check error	Muhammad Maaz Khalid	07/23/2024 07:03 AM
2579	Digital Data Collection App	DDC	pending	Critical	PasswordRequestListingImprovement	Muhammad Maaz Khalid	07/22/2024 04:35 PM
2578	Digital Data Collection App	DDC	pending	Critical	PasswordCheckAndResetAtEntry	Muhammad Maaz Khalid	07/22/2024 12:04 PM
2575	Digital Data Collection App	DDC	pending	Critical	Forgot password	Muhammad Maaz Khalid	07/22/2024 06:13 AM
2572	Digital Data Collection App	DDC	pending	Critical	Users password request listing	Muhammad Maaz Khalid	07/21/2024 08:12 PM
2569	Digital Data Collection App	DDC	pending	Critical	User search and get implementation fix	Muhammad Maaz Khalid	07/19/2024 07:58 AM
2565	Digital Data Collection App	DDC	pending	Critical	FindingAndUserFixes	Muhammad Maaz Khalid	07/18/2024 03:40 PM
2559	Digital Data Collection App	DDC	pending	Critical	Main menu Edit mode banner	Muhammad Maaz Khalid	07/17/2024 06:45 PM
2555	Digital Data Collection App	DDC	pending	Critical	FindingUiFixed	Muhammad Maaz Khalid	07/15/2024 04:55 PM
2548	Digital Data Collection App	DDC	pending	Critical	Error handling	Muhammad Maaz Khalid	07/12/2024 10:05 PM
2542	Digital Data Collection App	DDC	pending	Critical	FindingUiImprovements	Muhammad Maaz Khalid	07/12/2024 06:50 AM
2527	Digital Data Collection App	DDC	pending	Critical	AutoLogoutAnd Excavation fixes	Muhammad Maaz Khalid	07/09/2024 08:36 PM
2520	Digital Data Collection App	DDC	pending	Critical	Ui improvements	Muhammad Maaz Khalid	07/08/2024 05:06 PM
2517	Digital Data Collection App	DDC	pending	Critical	ExcavationUpdateBugFixes	Muhammad Maaz Khalid	07/08/2024 02:01 PM
2514	Digital Data Collection App	DDC	pending	Critical	Lisitng filters	Muhammad Maaz Khalid	07/08/2024 11:18 AM
2512	Digital Data Collection App	DDC	pending	Critical	Logo change	Muhammad Maaz Khalid	07/08/2024 10:12 AM
2509	Digital Data Collection App	DDC	pending	Critical	NavigationImprovements	Muhammad Maaz Khalid	07/08/2024 07:55 AM
2506	Digital Data Collection App	DDC	pending	Critical	Urgent minor fixes	Muhammad Maaz Khalid	07/06/2024 06:02 PM
2504	Digital Data Collection App	DDC	pending	Critical	Excavations CRUD with Tags	Muhammad Maaz Khalid	07/06/2024 05:29 PM
2501	Digital Data Collection App	DDC	pending	Critical	Excavation improvement	Muhammad Maaz Khalid	07/06/2024 06:10 AM
2495	Digital Data Collection App	DDC	pending	Critical	ExcavationFixes	Muhammad Maaz Khalid	07/04/2024 12:35 PM
2484	Digital Data Collection App	DDC	pending	Critical	All work Navigation	Muhammad Maaz Khalid	07/03/2024 10:40 AM
2475	Digital Data Collection App	DDC	pending	Critical	Listing Fixes	Muhammad Maaz Khalid	07/02/2024 11:49 AM
2471	Digital Data Collection App	DDC	pending	Critical	FlowCorrectionThroughNavigation	Muhammad Maaz Khalid	07/02/2024 06:31 AM
2467	Digital Data Collection App	DDC	pending	Critical	CreatePlanumNullCheck	Muhammad Maaz Khalid	07/01/2024 06:52 AM
2463	Digital Data Collection App	DDC	pending	Critical	PlanumListing null check fixed	Muhammad Maaz Khalid	06/28/2024 07:47 AM
2421	Digital Data Collection App	DDC	pending	Critical	Login bug fixes	Muhammad Maaz Khalid	06/22/2024 04:56 PM
2420	Digital Data Collection App	DDC	pending	Critical	Login Exception handling	Muhammad Maaz Khalid	06/22/2024 11:34 AM
2418	Digital Data Collection App	DDC	pending	Critical	Fix Planum overflows	Muhammad Maaz Khalid	06/21/2024 01:11 PM
2408	Digital Data Collection App	DDC	pending	Critical	Lock device Orientation	Muhammad Maaz Khalid	06/20/2024 01:37 PM

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated
2399	Digital Data Collection App	DDC	pending	Critical	Create profile	Muhammad Maaz Khalid	06/14/2024 01:34 PM
2383	Digital Data Collection App	DDC	pending	Critical	Edit group screen	Muhammad Maaz Khalid	06/12/2024 08:13 AM
2378	Digital Data Collection App	DDC	pending	Critical	View group UI created	Muhammad Maaz Khalid	06/11/2024 03:02 PM
2375	Digital Data Collection App	DDC	pending	Critical	ViewAdminUI	Muhammad Maaz Khalid	06/11/2024 11:54 AM
2372	Digital Data Collection App	DDC	pending	Critical	UI changes	Muhammad Maaz Khalid	06/11/2024 10:23 AM
2317	Digital Data Collection App	DDC	pending	Critical	Edit Finding screen UI	Muhammad Maaz Khalid	05/30/2024 11:19 AM
1615	Jolt Connection	JC	pending	Critical	bugfixs	Muhammad Maaz Khalid	01/10/2024 01:34 PM
1256	Daena APP	DAE	pending	Critical	App launch screen	Muhammad Maaz Khalid	11/02/2023 07:46 AM