

Issues

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated
3529	MCCS	Mccs	pending	Critical	Web responsiveness	Husnain Abbas	04/11/2025 11:15 AM
3528	MCCS	Mccs	pending	Critical	Database config	Husnain Abbas	04/11/2025 06:09 AM
3525	MCCS	Mccs	pending	Critical	Legal section page	Husnain Abbas	04/10/2025 02:11 PM
3522	MCCS	Mccs	pending	Critical	Contact us	Husnain Abbas	04/10/2025 11:44 AM
3520	MCCS	Mccs	pending	Critical	Services page	Husnain Abbas	04/10/2025 10:41 AM
3518	MCCS	Mccs	pending	Critical	Response message update	Husnain Abbas	04/10/2025 08:15 AM
3517	MCCS	Mccs	pending	Critical	Service request	Husnain Abbas	04/10/2025 08:13 AM
3515	MCCS	Mccs	pending	Critical	About us	Husnain Abbas	04/09/2025 10:39 AM
3514	MCCS	Mccs	pending	Critical	Footer	Husnain Abbas	04/09/2025 08:06 AM
3512	MCCS	Mccs	pending	Critical	Contact form	Husnain Abbas	04/09/2025 06:22 AM
3510	MCCS	Mccs	pending	Critical	Home screen	Husnain Abbas	04/08/2025 12:43 PM
3509	MCCS	Mccs	pending	Critical	Header	Husnain Abbas	04/08/2025 12:43 PM
3508	MCCS	Mccs	pending	Critical	Service request apis	Husnain Abbas	04/04/2025 01:45 PM
3497	Antropika	ANT	pending	Critical	Fix gallery	Husnain Abbas	03/24/2025 07:35 AM
3496	BookOint	BO	pending	Critical	Sheet tasks web	Husnain Abbas	03/24/2025 06:32 AM
3489	Antropika	ANT	pending	Critical	Analytics graphs	Husnain Abbas	03/20/2025 09:17 AM
3485	BookOint	BO	pending	Critical	Booking fixes and improvements	Husnain Abbas	03/20/2025 05:41 AM
3482	Antropika	ANT	pending	Critical	Replace static images with initials	Husnain Abbas	03/19/2025 05:32 AM
3481	Antropika	ANT	pending	Critical	Remove static profile image	Husnain Abbas	03/18/2025 10:46 AM
3479	BookOint	BO	pending	Critical	Web sheet tasks	Husnain Abbas	03/18/2025 07:34 AM
3478	BookOint	BO	pending	Critical	Mobile sheet tasks	Husnain Abbas	03/18/2025 07:27 AM
3477	BookOint	BO	pending	Critical	Sheet fixes and improvements	Husnain Abbas	03/18/2025 07:24 AM
3473	Antropika	ANT	pending	Critical	Tour status active	Husnain Abbas	03/17/2025 10:47 AM
3471	Antropika	ANT	pending	Critical	Tourist fixes and improvements	Husnain Abbas	03/17/2025 07:53 AM
3468	Antropika	ANT	pending	Critical	Tour and guide pagination tourist	Husnain Abbas	03/17/2025 05:56 AM
3467	Antropika	ANT	pending	Critical	Guide tours pagination	Husnain Abbas	03/17/2025 05:39 AM
3462	Antropika	ANT	pending	Critical	Guide fixes and improvements	Husnain Abbas	03/14/2025 05:16 AM
3457	Antropika	ANT	pending	Critical	Cancel and reschedule booking	Husnain Abbas	03/13/2025 05:03 AM
3454	Antropika	ANT	pending	Critical	User live location	Husnain Abbas	03/12/2025 10:40 AM
3453	Antropika	ANT	pending	Critical	Apple terminated state	Husnain Abbas	03/12/2025 10:18 AM
3443	BookOint	BO	pending	Critical	Add whatsapp and update translation	Husnain Abbas	03/07/2025 05:29 AM

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated
3442	Antropika	ANT	pending	Critical	Trip location notification and audio	Husnain Abbas	03/07/2025 05:29 AM
3436	BookOint	BO	pending	Critical	iOS plan features	Husnain Abbas	03/05/2025 06:04 AM
3435	BookOint	BO	pending	Critical	Fix event and payment log	Husnain Abbas	03/05/2025 05:21 AM
3434	BookOint	BO	pending	Critical	Fix booking	Husnain Abbas	03/04/2025 10:49 AM
3432	BookOint	BO	pending	Critical	Update staff status	Husnain Abbas	03/04/2025 09:57 AM
3431	BookOint	BO	pending	Critical	New sheet tasks	Husnain Abbas	03/04/2025 09:55 AM
3430	BookOint	BO	pending	Critical	Sheet tasks mobile	Husnain Abbas	03/04/2025 08:00 AM
3427	BookOint	BO	pending	Critical	Update booking currency	Husnain Abbas	03/03/2025 10:17 AM
3424	BookOint	BO	pending	Critical	Add service currency	Husnain Abbas	03/03/2025 07:17 AM
3422	BookOint	BO	pending	Critical	Mobile sheet tasks	Husnain Abbas	02/28/2025 06:55 AM
3416	Antropika	ANT	pending	Critical	Scan code guide	Husnain Abbas	02/26/2025 01:04 PM
3412	Antropika	ANT	pending	Critical	Qr code dialog	Husnain Abbas	02/26/2025 08:25 AM
3407	Antropika	ANT	pending	Critical	Location description audio	Husnain Abbas	02/25/2025 11:02 AM
3403	Antropika	ANT	pending	Critical	Tour history and review	Husnain Abbas	02/25/2025 05:41 AM
3398	Antropika	ANT	pending	Critical	Booking payment	Husnain Abbas	02/24/2025 11:00 AM
3396	Antropika	ANT	pending	Critical	Trip details	Husnain Abbas	02/21/2025 02:56 PM
3393	Antropika	ANT	pending	Critical	Arrived and trip details	Husnain Abbas	02/21/2025 11:06 AM
3389	Antropika	ANT	pending	Critical	Favorite guides and tours	Husnain Abbas	02/21/2025 05:47 AM
3384	Antropika	ANT	pending	Critical	Tourist itinerary	Husnain Abbas	02/20/2025 08:21 AM
3383	Antropika	ANT	pending	Critical	Location details and suggest location	Husnain Abbas	02/19/2025 01:42 PM
3382	Antropika	ANT	pending	Critical	Sheet tasks	Husnain Abbas	02/19/2025 07:34 AM
3378	Antropika	ANT	pending	Critical	Book tour	Husnain Abbas	02/18/2025 06:38 AM
3372	Antropika	ANT	pending	Critical	Fix schedule tour	Husnain Abbas	02/17/2025 12:07 PM
3370	Antropika	ANT	pending	Critical	Sheet fixes and improvements	Husnain Abbas	02/17/2025 07:57 AM
3367	Antropika	ANT	pending	Critical	Profile initials	Husnain Abbas	02/14/2025 12:47 PM
3366	Antropika	ANT	pending	Critical	Integrate analytics	Husnain Abbas	02/14/2025 10:13 AM
3361	Antropika	ANT	pending	Critical	Guide profile	Husnain Abbas	02/13/2025 12:10 PM
3360	Antropika	ANT	pending	Critical	Use dropdown package	Husnain Abbas	02/13/2025 12:00 PM
3359	Antropika	ANT	pending	Critical	Update profile	Husnain Abbas	02/13/2025 08:08 AM
3358	Antropika	ANT	pending	Critical	Remove token from tour api	Husnain Abbas	02/13/2025 07:44 AM
3357	Antropika	ANT	pending	Critical	Remove token check	Husnain Abbas	02/13/2025 07:38 AM
3356	Antropika	ANT	pending	Critical	Integrate tour preview	Husnain Abbas	02/13/2025 07:34 AM
3355	Antropika	ANT	pending	Critical	Guides listing	Husnain Abbas	02/12/2025 01:24 PM

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated
3352	Antropika	ANT	pending	Critical	Update faq listing	Husnain Abbas	02/12/2025 12:07 PM
3350	Antropika	ANT	pending	Critical	Integrate tour listing	Husnain Abbas	02/12/2025 07:39 AM
3348	Antropika	ANT	pending	Critical	Fixes and improvements	Husnain Abbas	02/11/2025 01:13 PM
3347	Antropika	ANT	pending	Critical	Forgot and reset password	Husnain Abbas	02/11/2025 12:22 PM
3344	Antropika	ANT	pending	Critical	Fix dropdown select	Husnain Abbas	02/11/2025 10:36 AM
3343	Antropika	ANT	pending	Critical	Add iso code	Husnain Abbas	02/11/2025 08:33 AM
3342	Antropika	ANT	pending	Critical	Update role enum	Husnain Abbas	02/11/2025 08:02 AM
3341	Antropika	ANT	pending	Critical	Integrate login and signup	Husnain Abbas	02/11/2025 07:32 AM
3340	Antropika	ANT	pending	Critical	Integration files	Husnain Abbas	02/11/2025 06:48 AM
3335	Antropika	ANT	pending	Critical	Refresh token	Husnain Abbas	02/10/2025 10:49 AM
3334	Antropika	ANT	pending	Critical	Fix dropdown	Husnain Abbas	02/10/2025 10:38 AM
3332	Antropika	ANT	pending	Critical	Misc Improvements	Husnain Abbas	02/07/2025 12:49 PM
3330	Antropika	ANT	pending	Critical	integrate locations	Husnain Abbas	02/07/2025 12:22 PM
3329	Antropika	ANT	pending	Critical	Add dev url	Husnain Abbas	02/07/2025 07:00 AM
3325	Antropika	ANT	pending	Critical	Calendar events	Husnain Abbas	02/06/2025 10:19 AM
3322	Antropika	ANT	pending	Critical	Booked tour details	Husnain Abbas	02/06/2025 06:37 AM
3319	Antropika	ANT	pending	Critical	Get tour details	Husnain Abbas	02/04/2025 11:10 AM
3317	Antropika	ANT	pending	Critical	Upload gallery	Husnain Abbas	02/04/2025 05:18 AM
3311	Antropika	ANT	pending	Critical	Add attachments	Husnain Abbas	02/03/2025 12:01 PM
3309	Antropika	ANT	pending	Critical	Resend verification code	Husnain Abbas	02/03/2025 07:00 AM
3308	Antropika	ANT	pending	Critical	Forgot and reset password	Husnain Abbas	02/03/2025 06:53 AM
3307	Antropika	ANT	pending	Critical	Integrate tour schedule	Husnain Abbas	01/31/2025 10:22 AM
3305	Antropika	ANT	pending	Critical	Integrate tour listing	Husnain Abbas	01/31/2025 07:09 AM
3303	Antropika	ANT	pending	Critical	Update and get tours	Husnain Abbas	01/30/2025 01:27 PM
3301	Antropika	ANT	pending	Critical	Update user response	Husnain Abbas	01/30/2025 05:35 AM
3298	Antropika	ANT	pending	Critical	Integrate Faq	Husnain Abbas	01/29/2025 06:48 AM
3297	Antropika	ANT	pending	Critical	Integrate tour location and update response	Husnain Abbas	01/29/2025 05:21 AM
3294	Antropika	ANT	pending	Critical	Integrate create tour	Husnain Abbas	01/28/2025 12:06 PM
3291	Antropika	ANT	pending	Critical	Integrate profile and form steps	Husnain Abbas	01/28/2025 10:01 AM
3290	Antropika	ANT	pending	Critical	Integrate bank account details	Husnain Abbas	01/27/2025 01:31 PM
3287	Antropika	ANT	pending	Critical	Integrate set up profile	Husnain Abbas	01/27/2025 08:01 AM
3286	Antropika	ANT	pending	Critical	Integrate email verify	Husnain Abbas	01/26/2025 12:45 PM
3285	Antropika	ANT	pending	Critical	Integrate login and signup api	Husnain Abbas	01/26/2025 10:39 AM

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated
3282	Antropika	ANT	pending	Critical	Update api call method	Husnain Abbas	01/24/2025 02:26 PM
3279	Antropika	ANT	pending	Critical	Create and update our locations	Husnain Abbas	01/24/2025 04:59 AM
3277	Antropika	ANT	pending	Critical	Create and update tour amenity	Husnain Abbas	01/23/2025 11:27 AM
3275	Antropika	ANT	pending	Critical	Create update tour	Husnain Abbas	01/23/2025 10:03 AM
3271	BookOint	BO	pending	Critical	Fix signup language	Husnain Abbas	01/22/2025 07:35 AM
3270	BookOint	BO	pending	Critical	Add environments	Husnain Abbas	01/21/2025 12:46 PM
3268	BookOint	BO	pending	Critical	Fix get profile	Husnain Abbas	01/21/2025 08:06 AM
3267	BookOint	BO	pending	Critical	Sheet tasks web	Husnain Abbas	01/21/2025 07:07 AM
3266	BookOint	BO	pending	Critical	Sheet tasks	Husnain Abbas	01/20/2025 01:08 PM
3261	BookOint	BO	pending	Critical	Database seeder command	Husnain Abbas	01/16/2025 06:00 AM
3258	BookOint	BO	pending	Critical	Upgrade downgrade plan	Husnain Abbas	01/15/2025 11:37 AM
3255	BookOint	BO	pending	Critical	Cancel apple subscription	Husnain Abbas	01/14/2025 01:44 PM
3252	BookOint	BO	pending	Critical	Update plans screen	Husnain Abbas	01/14/2025 07:50 AM
3250	BookOint	BO	pending	Critical	Update features check	Husnain Abbas	01/13/2025 11:41 AM
3246	BookOint	BO	pending	Critical	Update mobile features check	Husnain Abbas	01/10/2025 06:28 AM
3245	BookOint	BO	pending	Critical	Update features check	Husnain Abbas	01/10/2025 06:25 AM
3243	BookOint	BO	pending	Critical	Free plan mobile	Husnain Abbas	01/09/2025 12:36 PM
3242	BookOint	BO	pending	Critical	Save payment and free plan	Husnain Abbas	01/09/2025 10:29 AM
3241	BookOint	BO	pending	Critical	Fix email language	Husnain Abbas	01/09/2025 06:29 AM
3240	BookOint	BO	pending	Critical	Cancel subscription mobile	Husnain Abbas	01/08/2025 10:31 AM
3239	BookOint	BO	pending	Critical	Cancel subscription and webhook events	Husnain Abbas	01/08/2025 10:06 AM
3235	BookOint	BO	pending	Critical	Save subscription in db	Husnain Abbas	01/07/2025 10:08 AM
3230	BookOint	BO	pending	Critical	Integrate mobile plans	Husnain Abbas	01/06/2025 07:25 AM
3224	BookOint	BO	pending	Critical	Revenue cat ios plans	Husnain Abbas	01/03/2025 11:04 AM
3223	BookOint	BO	pending	Critical	Revenue cat webhook and customer id	Husnain Abbas	01/03/2025 11:01 AM
3216	BookOint	BO	pending	Critical	Fix ipad vacation date	Husnain Abbas	01/02/2025 06:36 AM
3209	BookOint	BO	pending	Critical	Delete policy and change email language mobile	Husnain Abbas	12/31/2024 07:26 AM
3207	BookOint	BO	pending	Critical	Send and receive email language	Husnain Abbas	12/30/2024 01:35 PM
3206	BookOint	BO	pending	Critical	Email language and delete policy	Husnain Abbas	12/30/2024 11:59 AM
3202	BookOint	BO	pending	Critical	Translation and other improvements	Husnain Abbas	12/24/2024 08:07 AM
3201	BookOint	BO	pending	Critical	Add location and other improvements	Husnain Abbas	12/24/2024 06:56 AM
3197	BookOint	BO	pending	Critical	Update customer bookings table	Husnain Abbas	12/20/2024 10:41 AM
3194	BookOint	BO	pending	Critical	Mobile fixes and improvements	Husnain Abbas	12/19/2024 06:06 AM

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated
3192	BookOint	BO	pending	Critical	Email styling updates	Husnain Abbas	12/18/2024 11:59 AM
3191	BookOint	BO	pending	Critical	UI updates	Husnain Abbas	12/18/2024 11:53 AM
3190	BookOint	BO	pending	Critical	Navigate to current date	Husnain Abbas	12/31/2024 07:38 AM
3188	BookOint	BO	pending	Critical	Mobile fixes and improvements	Husnain Abbas	12/17/2024 07:01 AM
3186	BookOint	BO	pending	Critical	Update email styling	Husnain Abbas	12/16/2024 11:45 AM
3184	BookOint	BO	pending	Critical	Misc web improvements	Husnain Abbas	12/16/2024 08:15 AM
3183	BookOint	BO	pending	Critical	Fix events list	Husnain Abbas	12/31/2024 07:38 AM
3180	BookOint	BO	pending	Critical	Update staff table styling	Husnain Abbas	12/13/2024 11:00 AM
3179	BookOint	BO	pending	Critical	Update staff status	Husnain Abbas	12/13/2024 10:37 AM
3178	BookOint	BO	pending	Critical	Add duration translation	Husnain Abbas	12/13/2024 07:17 AM
3177	BookOint	BO	pending	Critical	Update customer ui and add translation	Husnain Abbas	12/13/2024 06:36 AM
3176	BookOint	BO	pending	Critical	Update pending booking email	Husnain Abbas	12/12/2024 11:40 AM
3175	BookOint	BO	pending	Critical	Update booking rules confirmation note	Husnain Abbas	12/12/2024 07:57 AM
3174	BookOint	BO	pending	Critical	Update notifications	Husnain Abbas	12/12/2024 07:19 AM
3173	BookOint	BO	pending	Critical	Create customer account and cancel booking period	Husnain Abbas	12/12/2024 05:45 AM
3169	BookOint	BO	pending	Critical	Update vacation api	Husnain Abbas	12/11/2024 11:48 AM
3168	BookOint	BO	pending	Critical	Remove logo from customer pages	Husnain Abbas	12/11/2024 11:35 AM
3167	BookOint	BO	pending	Critical	Misc Improvements mobile	Husnain Abbas	12/11/2024 07:33 AM
3165	BookOint	BO	pending	Critical	Fix cancel booking email	Husnain Abbas	12/10/2024 11:27 AM
3164	BookOint	BO	pending	Critical	Misc Improvements	Husnain Abbas	12/10/2024 10:33 AM
3162	BookOint	BO	pending	Critical	Update customer login and forgot password	Husnain Abbas	12/10/2024 07:07 AM
3161	BookOint	BO	pending	Critical	Use scroll package	Husnain Abbas	12/09/2024 05:43 AM
3160	BookOint	BO	pending	Critical	Fix calendar scroll	Husnain Abbas	12/06/2024 06:53 AM
3158	BookOint	BO	pending	Critical	Update booking filter	Husnain Abbas	12/05/2024 10:14 AM
3156	BookOint	BO	pending	Critical	Update google calendar booking condition	Husnain Abbas	12/05/2024 06:31 AM
3154	BookOint	BO	pending	Critical	Cancel booking email	Husnain Abbas	12/04/2024 11:54 AM
3151	BookOint	BO	pending	Critical	Update calendar bookings	Husnain Abbas	12/04/2024 10:05 AM
3150	BookOint	BO	pending	Critical	Update analytics api	Husnain Abbas	12/04/2024 05:47 AM
3149	BookOint	BO	pending	Critical	Update mobile analytics	Husnain Abbas	12/04/2024 05:43 AM
3148	BookOint	BO	pending	Critical	Update analytics and customer login	Husnain Abbas	12/04/2024 05:25 AM
3146	BookOint	BO	pending	Critical	Fix delete account	Husnain Abbas	12/03/2024 12:24 PM
3145	BookOint	BO	pending	Critical	Update customer action	Husnain Abbas	12/03/2024 12:06 PM
3142	BookOint	BO	pending	Critical	Fix role	Husnain Abbas	12/03/2024 06:32 AM

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated
3141	BookOint	BO	pending	Critical	Logout unauthenticated user	Husnain Abbas	12/03/2024 06:10 AM
3135	BookOint	BO	pending	Critical	Add date picker calendar	Husnain Abbas	11/29/2024 10:22 AM
3133	BookOint	BO	pending	Critical	Add translation	Husnain Abbas	11/29/2024 05:54 AM
3132	BookOint	BO	pending	Critical	Admin login as user	Husnain Abbas	11/29/2024 05:02 AM
3127	BookOint	BO	pending	Critical	Update list scroll	Husnain Abbas	11/28/2024 06:06 AM
3126	BookOint	BO	pending	Critical	Add email logs	Husnain Abbas	11/27/2024 10:21 AM
3125	BookOint	BO	pending	Critical	Use dio for get bookings	Husnain Abbas	11/27/2024 05:48 AM
3122	BookOint	BO	pending	Critical	Translate notifications	Husnain Abbas	11/26/2024 01:54 PM
3120	BookOint	BO	pending	Critical	Add translation	Husnain Abbas	11/26/2024 01:02 PM
3119	BookOint	BO	pending	Critical	Payment failed email	Husnain Abbas	11/26/2024 12:32 PM
3118	BookOint	BO	pending	Critical	Misc Improvements	Husnain Abbas	11/26/2024 07:41 AM
3117	BookOint	BO	pending	Critical	Add regex sms sender name	Husnain Abbas	11/26/2024 06:48 AM
3116	BookOint	BO	pending	Critical	Fixes and improvements	Husnain Abbas	11/26/2024 05:58 AM
3113	BookOint	BO	pending	Critical	Fix unblock booking	Husnain Abbas	11/22/2024 10:27 AM
3111	BookOint	BO	pending	Critical	Calendar screen updates	Husnain Abbas	11/21/2024 12:07 PM
3110	BookOint	BO	pending	Critical	Admin updates	Husnain Abbas	11/21/2024 07:10 AM
3109	BookOint	BO	pending	Critical	Update login link	Husnain Abbas	11/21/2024 06:44 AM
3108	BookOint	BO	pending	Critical	Update admin revenue	Husnain Abbas	11/21/2024 05:58 AM
3105	BookOint	BO	pending	Critical	Mobile improvements	Husnain Abbas	11/20/2024 07:21 AM
3104	BookOint	BO	pending	Critical	Misc fixes	Husnain Abbas	11/20/2024 06:51 AM
3103	BookOint	BO	pending	Critical	Translation and other improvements	Husnain Abbas	11/20/2024 06:32 AM
3101	BookOint	BO	pending	Critical	Customer login page	Husnain Abbas	11/18/2024 08:22 AM
3099	BookOint	BO	pending	Critical	Staff booking actions	Husnain Abbas	11/18/2024 07:14 AM
3098	BookOint	BO	pending	Critical	Allow staff to edit bookings	Husnain Abbas	11/18/2024 07:10 AM
3097	BookOint	BO	pending	Critical	End time slot	Husnain Abbas	11/15/2024 12:13 PM
3096	BookOint	BO	pending	Critical	Misc fixes	Husnain Abbas	11/15/2024 05:26 AM
3093	BookOint	BO	pending	Critical	Fix iOS error	Husnain Abbas	11/14/2024 11:09 AM
3090	BookOint	BO	pending	Critical	Fix login link	Husnain Abbas	11/14/2024 07:31 AM
3087	BookOint	BO	pending	Critical	Update calendar UI	Husnain Abbas	11/13/2024 06:56 AM
3086	BookOint	BO	pending	Critical	Fix booking list	Husnain Abbas	11/12/2024 01:54 PM
3085	BookOint	BO	pending	Critical	Fix booking notification	Husnain Abbas	11/12/2024 06:55 AM
3084	BookOint	BO	pending	Critical	UI responsiveness and improvements	Husnain Abbas	11/12/2024 06:21 AM
3083	BookOint	BO	pending	Critical	Booking confirmation	Husnain Abbas	11/12/2024 05:46 AM

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated
3076	BookOint	BO	pending	Critical	Misc Improvements	Husnain Abbas	11/08/2024 06:57 AM
3075	BookOint	BO	pending	Critical	Improve staff image	Husnain Abbas	11/08/2024 06:54 AM
3074	BookOint	BO	pending	Critical	Fix booking	Husnain Abbas	11/08/2024 06:52 AM
3073	BookOint	BO	pending	Critical	Translate stripe invoice	Husnain Abbas	11/07/2024 01:12 PM
3072	BookOint	BO	pending	Critical	Pending booking mobile	Husnain Abbas	11/07/2024 11:47 AM
3071	BookOint	BO	pending	Critical	Accept/reject booking notification	Husnain Abbas	11/07/2024 11:41 AM
3070	BookOint	BO	pending	Critical	Pending booking notification	Husnain Abbas	11/07/2024 10:02 AM
3064	BookOint	BO	pending	Critical	Update emails	Husnain Abbas	11/06/2024 12:59 PM
3063	BookOint	BO	pending	Critical	Voucher online payment	Husnain Abbas	11/06/2024 12:12 PM
3062	BookOint	BO	pending	Critical	Date range and booking limit	Husnain Abbas	11/06/2024 07:38 AM
3059	BookOint	BO	pending	Critical	Add vacation check	Husnain Abbas	11/05/2024 12:25 PM
3058	BookOint	BO	pending	Critical	Mobile fixes	Husnain Abbas	11/05/2024 06:04 AM
3057	BookOint	BO	pending	Critical	Fix customer search	Husnain Abbas	11/04/2024 12:28 PM
3053	BookOint	BO	pending	Critical	Fix booking website	Husnain Abbas	11/04/2024 08:12 AM
3050	BookOint	BO	pending	Critical	Fix payment option	Husnain Abbas	11/01/2024 05:53 AM
3047	Digital Data Collection App	DDC	pending	Critical	Update skeleton form	Husnain Abbas	10/31/2024 12:55 PM
3046	BookOint	BO	pending	Critical	Change email language	Husnain Abbas	10/31/2024 10:03 AM
3045	BookOint	BO	pending	Critical	Update calendar	Husnain Abbas	10/31/2024 07:15 AM
3044	BookOint	BO	pending	Critical	Improvements	Husnain Abbas	10/31/2024 05:18 AM
3040	BookOint	BO	pending	Critical	Improve login button	Husnain Abbas	10/30/2024 07:35 AM
3039	BookOint	BO	pending	Critical	Open google map	Husnain Abbas	10/30/2024 07:08 AM
3038	BookOint	BO	pending	Critical	Update font size	Husnain Abbas	10/29/2024 10:40 AM
3036	BookOint	BO	pending	Critical	Mobile improvements	Husnain Abbas	10/29/2024 07:45 AM
3034	BookOint	BO	pending	Critical	Staff services update fix	Husnain Abbas	10/29/2024 06:47 AM
3032	BookOint	BO	pending	Critical	Add Gibraltar code	Husnain Abbas	10/29/2024 06:35 AM
3029	BookOint	BO	pending	Critical	UI Improvements for tablet	Husnain Abbas	10/28/2024 07:27 AM
3006	Antropika	ANT	pending	Critical	Update package name tourist	Husnain Abbas	10/18/2024 10:36 AM
3005	Antropika	ANT	pending	Critical	Update package name guide	Husnain Abbas	10/18/2024 10:33 AM
3002	BookOint	BO	pending	Critical	Show delete toast	Husnain Abbas	10/18/2024 06:17 AM
3000	BookOint	BO	pending	Critical	Fix delete staff and service	Husnain Abbas	10/18/2024 05:02 AM
2998	Antropika	ANT	pending	Critical	Tourist meetup location	Husnain Abbas	10/17/2024 10:14 AM
2997	BookOint	BO	pending	Critical	Improve styling	Husnain Abbas	10/17/2024 08:34 AM
2994	BookOint	BO	pending	Critical	Fix mobile bookings	Husnain Abbas	10/17/2024 05:56 AM

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated
2993	BookOint	BO	pending	Critical	Fix calendar booking	Husnain Abbas	10/17/2024 05:54 AM
2991	BookOint	BO	pending	Critical	Fix delete account	Husnain Abbas	10/16/2024 11:45 AM
2989	BookOint	BO	pending	Critical	Update mobile sms	Husnain Abbas	10/16/2024 10:56 AM
2988	BookOint	BO	pending	Critical	Update sms template	Husnain Abbas	10/16/2024 10:49 AM
2987	Antropika	ANT	pending	Critical	User itinerary screen	Husnain Abbas	10/16/2024 08:07 AM
2984	Antropika	ANT	pending	Critical	Create itinerary	Husnain Abbas	10/16/2024 06:35 AM
2983	Antropika	ANT	pending	Critical	Select locations	Husnain Abbas	10/16/2024 06:18 AM
2979	Antropika	ANT	pending	Critical	Select locations screen	Husnain Abbas	10/15/2024 11:01 AM
2978	Antropika	ANT	pending	Critical	Meetup location screen	Husnain Abbas	10/15/2024 10:41 AM
2975	Antropika	ANT	pending	Critical	Fix event height	Husnain Abbas	10/15/2024 06:27 AM
2972	BookOint	BO	pending	Critical	Homepage improvements	Husnain Abbas	10/14/2024 11:40 AM
2970	BookOint	BO	pending	Critical	Fix booking on ipad	Husnain Abbas	10/14/2024 11:06 AM
2969	BookOint	BO	pending	Critical	Mobile misc fixes and improvements	Husnain Abbas	10/14/2024 11:01 AM
2967	Antropika	ANT	pending	Critical	Tourist privacy policy and terms & conditions	Husnain Abbas	10/14/2024 07:52 AM
2965	Antropika	ANT	pending	Critical	Drafts, privacy policy and terms conditions	Husnain Abbas	10/14/2024 06:51 AM
2961	Antropika	ANT	pending	Critical	Favorite trips screen	Husnain Abbas	10/11/2024 11:31 AM
2960	Antropika	ANT	pending	Critical	Guide plan details	Husnain Abbas	10/11/2024 11:01 AM
2958	Antropika	ANT	pending	Critical	Location details screen	Husnain Abbas	10/11/2024 07:09 AM
2956	Antropika	ANT	pending	Critical	Tourist tour plan screen	Husnain Abbas	10/11/2024 05:39 AM
2953	BookOint	BO	pending	Critical	Update paypal config	Husnain Abbas	10/10/2024 01:33 PM
2952	BookOint	BO	pending	Critical	Update paypal	Husnain Abbas	10/10/2024 01:26 PM
2950	BookOint	BO	pending	Critical	Update paypal credentials	Husnain Abbas	10/10/2024 11:45 AM
2948	BookOint	BO	pending	Critical	SMS schedule and limit check	Husnain Abbas	10/10/2024 10:36 AM
2946	Antropika	ANT	pending	Critical	Tourist tour plan	Husnain Abbas	10/10/2024 07:41 AM
2945	Antropika	ANT	pending	Critical	Guide preview screen	Husnain Abbas	10/10/2024 07:13 AM
2944	Antropika	ANT	pending	Critical	Tour details screen	Husnain Abbas	10/10/2024 06:09 AM
2942	Antropika	ANT	pending	Critical	Search tours screen	Husnain Abbas	10/09/2024 12:35 PM
2941	Antropika	ANT	pending	Critical	View more tours and guides	Husnain Abbas	10/09/2024 12:30 PM
2940	Antropika	ANT	pending	Critical	Update navbar	Husnain Abbas	10/09/2024 11:57 AM
2938	Antropika	ANT	pending	Critical	Tourist home screen	Husnain Abbas	10/09/2024 10:46 AM
2937	Antropika	ANT	pending	Critical	Tourist splash screen	Husnain Abbas	10/09/2024 10:46 AM
2936	BookOint	BO	pending	Critical	Tourist home screen	Husnain Abbas	10/09/2024 10:45 AM
2934	BookOint	BO	pending	Critical	Tourist splash screen	Husnain Abbas	10/09/2024 06:21 AM

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated
2933	BookOint	BO	pending	Critical	Add prod url	Husnain Abbas	10/09/2024 05:38 AM
2930	BookOint	BO	pending	Critical	Frontend improvements	Husnain Abbas	10/08/2024 12:35 PM
2927	BookOint	BO	pending	Critical	Misc Improvements	Husnain Abbas	10/08/2024 11:08 AM
2924	Antropika	ANT	pending	Critical	faq screen	Husnain Abbas	10/08/2024 08:16 AM
2923	Antropika	ANT	pending	Critical	Suggest location and location details	Husnain Abbas	10/08/2024 07:42 AM
2921	Antropika	ANT	pending	Critical	Add amenities screen	Husnain Abbas	10/08/2024 06:29 AM
2919	Antropika	ANT	pending	Critical	Alignment and overflow fix	Husnain Abbas	10/08/2024 05:06 AM
2917	Antropika	ANT	pending	Critical	Chat screen	Husnain Abbas	10/07/2024 12:38 PM
2912	Antropika	ANT	pending	Critical	Calendar events	Husnain Abbas	10/07/2024 07:08 AM
2908	Antropika	ANT	pending	Critical	Tour details screen	Husnain Abbas	10/04/2024 11:38 AM
2905	Antropika	ANT	pending	Critical	Participant preview	Husnain Abbas	10/04/2024 05:34 AM
2901	Antropika	ANT	pending	Critical	Tours preview screen	Husnain Abbas	10/03/2024 12:46 PM
2900	Antropika	ANT	pending	Critical	Profile screen	Husnain Abbas	10/03/2024 11:41 AM
2898	Antropika	ANT	pending	Critical	Change language	Husnain Abbas	10/03/2024 07:41 AM
2891	BookOint	BO	pending	Critical	Add translation	Husnain Abbas	10/02/2024 02:13 PM
2890	BookOint	BO	pending	Critical	Integrate update plans	Husnain Abbas	10/02/2024 01:17 PM
2889	BookOint	BO	pending	Critical	Update plans	Husnain Abbas	10/02/2024 01:12 PM
2885	Antropika	ANT	pending	Critical	Calendar screen	Husnain Abbas	10/02/2024 06:42 AM
2883	BookOint	BO	pending	Critical	Misc Improvements	Husnain Abbas	10/01/2024 01:44 PM
2882	BookOint	BO	pending	Critical	Add phone and email to	Husnain Abbas	10/01/2024 01:33 PM
2879	Antropika	ANT	pending	Critical	Home screen	Husnain Abbas	10/01/2024 08:17 AM
2877	Antropika	ANT	pending	Critical	Tours screen	Husnain Abbas	10/01/2024 06:13 AM
2874	BookOint	BO	pending	Critical	Integrate plans and sms packages	Husnain Abbas	09/30/2024 11:55 AM
2871	BookOint	BO	pending	Critical	Integrate payment history	Husnain Abbas	09/30/2024 10:52 AM
2870	BookOint	BO	pending	Critical	Payment history admin	Husnain Abbas	09/30/2024 10:49 AM
2868	BookOint	BO	pending	Critical	Search and filter	Husnain Abbas	09/27/2024 12:50 PM
2863	BookOint	BO	pending	Critical	Search and filter organizations	Husnain Abbas	09/27/2024 07:39 AM
2858	BookOint	BO	pending	Critical	feature flag paypal	Husnain Abbas	09/26/2024 01:24 PM
2854	Digital Data Collection App	DDC	pending	Critical	Number range form number in listing	Husnain Abbas	09/26/2024 05:50 AM
2850	Antropika	ANT	pending	Critical	Template splash screen	Husnain Abbas	09/25/2024 06:57 AM
2846	BookOint	BO	pending	Critical	Integrate organization listing	Husnain Abbas	09/24/2024 01:43 PM
2845	BookOint	BO	pending	Critical	Get organizations	Husnain Abbas	09/24/2024 01:40 PM
2839	Digital Data Collection App	DDC	pending	Critical	Single finding relations	Husnain Abbas	09/24/2024 06:36 AM

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated
2837	Digital Data Collection App	DDC	pending	Critical	Single findings	Husnain Abbas	09/23/2024 02:11 PM
2828	BookOint	BO	pending	Critical	Mobile responsiveness	Husnain Abbas	09/19/2024 07:13 AM
2827	Digital Data Collection App	DDC	pending	Critical	Update findings	Husnain Abbas	09/19/2024 07:04 AM
2826	Digital Data Collection App	DDC	pending	Critical	Update skeletons	Husnain Abbas	09/19/2024 05:17 AM
2824	Digital Data Collection App	DDC	pending	Critical	Update profiles	Husnain Abbas	09/18/2024 10:24 AM
2823	Digital Data Collection App	DDC	pending	Critical	Update planums	Husnain Abbas	09/18/2024 06:59 AM
2822	BookOint	BO	pending	Critical	Admin web url	Husnain Abbas	09/18/2024 04:58 AM
2820	Digital Data Collection App	DDC	pending	Critical	Update groups	Husnain Abbas	09/16/2024 12:32 PM
2815	BookOint	BO	pending	Critical	Request apis	Husnain Abbas	09/12/2024 12:58 PM
2814	BookOint	BO	pending	Critical	Integrate domain and sender requests	Husnain Abbas	09/12/2024 12:50 PM
2810	BookOint	BO	pending	Critical	Current day color	Husnain Abbas	09/12/2024 07:42 AM
2809	BookOint	BO	pending	Critical	Domain requests	Husnain Abbas	09/12/2024 06:42 AM
2807	BookOint	BO	pending	Critical	Booking website landing page	Husnain Abbas	09/12/2024 05:13 AM
2805	BookOint	BO	pending	Critical	Safari payment option	Husnain Abbas	09/11/2024 01:05 PM
2803	BookOint	BO	pending	Critical	Customer signup email	Husnain Abbas	09/11/2024 10:21 AM
2794	BookOint	BO	pending	Critical	Add login link	Husnain Abbas	09/10/2024 11:24 AM
2791	BookOint	BO	pending	Critical	Timeout request	Husnain Abbas	09/10/2024 08:08 AM
2789	BookOint	BO	pending	Critical	Use cupertino http	Husnain Abbas	09/10/2024 05:02 AM
2786	BookOint	BO	pending	Critical	Dashboard integration	Husnain Abbas	09/09/2024 10:38 AM
2785	BookOint	BO	pending	Critical	Admin analytics	Husnain Abbas	09/09/2024 10:36 AM
2784	BookOint	BO	pending	Critical	Email translation	Husnain Abbas	09/09/2024 10:01 AM
2782	BookOint	BO	pending	Critical	iOS background app	Husnain Abbas	09/09/2024 07:03 AM
2777	BookOint	BO	pending	Critical	Fix subscription history	Husnain Abbas	09/07/2024 05:50 AM
2776	BookOint	BO	pending	Critical	Mobile fixes	Husnain Abbas	09/07/2024 05:14 AM
2774	BookOint	BO	pending	Critical	Fix calendar booking	Husnain Abbas	09/06/2024 12:50 PM
2773	BookOint	BO	pending	Critical	Admin profile and reset password	Husnain Abbas	09/06/2024 12:36 PM
2770	BookOint	BO	pending	Critical	Image type check	Husnain Abbas	09/06/2024 10:14 AM
2769	BookOint	BO	pending	Critical	Fix vacation	Husnain Abbas	09/06/2024 10:09 AM
2764	BookOint	BO	pending	Critical	Admin change password	Husnain Abbas	09/06/2024 05:24 AM
2763	BookOint	BO	pending	Critical	Admin api	Husnain Abbas	09/06/2024 05:23 AM
2760	BookOint	BO	pending	Critical	Add translation	Husnain Abbas	08/23/2024 10:29 AM
2757	BookOint	BO	pending	Critical	Admin dashboard	Husnain Abbas	08/23/2024 07:14 AM
2752	BookOint	BO	pending	Critical	Customer login mobile	Husnain Abbas	08/22/2024 10:01 AM

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated
2750	BookOint	BO	pending	Critical	Update get all apis	Husnain Abbas	08/22/2024 08:24 AM
2749	BookOint	BO	pending	Critical	Staff login mobile	Husnain Abbas	08/21/2024 10:59 AM
2748	BookOint	BO	pending	Critical	Add translation	Husnain Abbas	08/21/2024 10:49 AM
2743	BookOint	BO	pending	Critical	Booking details payment method	Husnain Abbas	08/20/2024 12:06 PM
2741	BookOint	BO	pending	Critical	Fix min amount payment	Husnain Abbas	08/20/2024 07:44 AM
2740	BookOint	BO	pending	Critical	Payment updates	Husnain Abbas	08/20/2024 07:43 AM
2732	BookOint	BO	pending	Critical	Booking fixes	Husnain Abbas	08/19/2024 10:02 AM
2731	BookOint	BO	pending	Critical	Initialize admin GitHub repository	Husnain Abbas	08/22/2024 08:27 AM
2728	BookOint	BO	pending	Critical	Register fix	Husnain Abbas	08/16/2024 11:32 AM
2727	BookOint	BO	pending	Critical	Fix notifications desktop	Husnain Abbas	08/16/2024 10:46 AM
2726	BookOint	BO	pending	Critical	Fix push notifications	Husnain Abbas	08/16/2024 06:46 AM
2724	BookOint	BO	pending	Critical	Fix stats dialog	Husnain Abbas	08/15/2024 12:32 PM
2723	BookOint	BO	pending	Critical	Add note in booking website	Husnain Abbas	08/15/2024 08:24 AM
2722	BookOint	BO	pending	Critical	Backend fixes	Husnain Abbas	08/15/2024 07:54 AM
2718	BookOint	BO	pending	Critical	Translation and other improvements	Husnain Abbas	08/15/2024 05:21 AM
2714	BookOint	BO	pending	Critical	Update sms sender name request	Husnain Abbas	08/13/2024 11:26 AM
2712	BookOint	BO	pending	Critical	Add translation	Husnain Abbas	08/13/2024 08:02 AM
2710	BookOint	BO	pending	Critical	Fix null date	Husnain Abbas	08/13/2024 06:26 AM
2702	BookOint	BO	pending	Critical	Fix time slot	Husnain Abbas	08/09/2024 12:22 PM
2700	BookOint	BO	pending	Critical	UI Improvements	Husnain Abbas	08/09/2024 07:07 AM
2698	BookOint	BO	pending	Critical	Customer search and back button	Husnain Abbas	08/08/2024 10:55 AM
2693	BookOint	BO	pending	Critical	Fix navbar disappearing	Husnain Abbas	08/08/2024 04:48 AM
2691	BookOint	BO	pending	Critical	Update logo	Husnain Abbas	08/07/2024 11:16 AM
2688	BookOint	BO	pending	Critical	Add translation	Husnain Abbas	08/07/2024 07:22 AM
2687	BookOint	BO	pending	Critical	Show subscription in mobile	Husnain Abbas	08/07/2024 06:38 AM
2684	BookOint	BO	pending	Critical	Notifications fix	Husnain Abbas	08/06/2024 11:50 AM
2683	BookOint	BO	pending	Critical	Fixes and improvements	Husnain Abbas	08/06/2024 06:36 AM
2680	BookOint	BO	pending	Critical	Feature flag facebook login	Husnain Abbas	08/05/2024 12:41 PM
2677	BookOint	BO	pending	Critical	Mobile fixes and improvements	Husnain Abbas	08/05/2024 10:23 AM
2674	Digital Data Collection App	DDC	pending	Critical	Update offline uploaded images	Husnain Abbas	08/05/2024 06:07 AM
2672	Digital Data Collection App	DDC	pending	Critical	Fix offline images	Husnain Abbas	08/02/2024 02:24 PM
2670	Digital Data Collection App	DDC	pending	Critical	Fix profile fields	Husnain Abbas	08/02/2024 12:46 PM
2667	Digital Data Collection App	DDC	pending	Critical	Refresh form list	Husnain Abbas	08/02/2024 06:29 AM

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated
2663	Digital Data Collection App	DDC	pending	Critical	Form number in dropdown	Husnain Abbas	08/01/2024 12:36 PM
2646	Digital Data Collection App	DDC	pending	Critical	Update forms offline	Husnain Abbas	07/31/2024 12:52 PM
2639	Digital Data Collection App	DDC	pending	Critical	Show offline forms in listing	Husnain Abbas	07/30/2024 05:15 AM
2632	Digital Data Collection App	DDC	pending	Critical	View forms offline	Husnain Abbas	07/29/2024 06:29 AM
2608	Digital Data Collection App	DDC	pending	Critical	Form relations	Husnain Abbas	07/25/2024 06:55 AM
2588	Digital Data Collection App	DDC	pending	Critical	Create form offline	Husnain Abbas	07/23/2024 10:15 AM
2574	Digital Data Collection App	DDC	pending	Critical	Listing apis offline		07/22/2024 05:46 AM
2573	Digital Data Collection App	DDC	pending	Critical	Fix navigation	Husnain Abbas	07/22/2024 05:35 AM
2567	Digital Data Collection App	DDC	pending	Critical	Complete edit mode	Husnain Abbas	07/19/2024 05:03 AM
2562	Digital Data Collection App	DDC	pending	Critical	Edit mode	Husnain Abbas	07/18/2024 10:21 AM
2561	Digital Data Collection App	DDC	pending	Critical	Fix dropdown findings	Husnain Abbas	07/18/2024 09:58 AM
2545	Digital Data Collection App	DDC	pending	Critical	Group listing update	Husnain Abbas	07/12/2024 01:10 PM
2541	Digital Data Collection App	DDC	pending	Critical	Misc fixes	Husnain Abbas	07/12/2024 05:45 AM
2535	Digital Data Collection App	DDC	pending	Critical	Add planum id in finding	Husnain Abbas	07/11/2024 05:14 AM
2528	Digital Data Collection App	DDC	pending	Critical	Update finding	Husnain Abbas	07/10/2024 06:12 AM
2507	Digital Data Collection App	DDC	pending	Critical	Findings	Husnain Abbas	07/08/2024 05:33 AM
2503	Digital Data Collection App	DDC	pending	Critical	Update form fields	Husnain Abbas	07/06/2024 08:52 AM
2502	Digital Data Collection App	DDC	pending	Critical	Add checkbox and dropdown	Husnain Abbas	07/06/2024 06:35 AM
2488	Digital Data Collection App	DDC	pending	Critical	Skeleton integration	Husnain Abbas	07/04/2024 06:01 AM
2485	BookOint	BO	pending	Critical	Misc fixes	Husnain Abbas	07/03/2024 11:38 AM
2481	BookOint	BO	pending	Critical	Update fb sign in	Husnain Abbas	07/03/2024 06:40 AM
2470	BookOint	BO	pending	Critical	Add translation	Husnain Abbas	07/02/2024 06:10 AM
2469	BookOint	BO	pending	Critical	Subscription history api	Husnain Abbas	07/01/2024 12:50 PM
2468	BookOint	BO	pending	Critical	Purchase logs	Husnain Abbas	07/01/2024 11:57 AM
2456	BookOint	BO	pending	Critical	Analytics filter	Husnain Abbas	06/28/2024 07:28 AM
2447	BookOint	BO	pending	Critical	Analytics	Husnain Abbas	06/28/2024 05:06 AM
2423	Digital Data Collection App	DDC	pending	Critical	Form id	Husnain Abbas	06/24/2024 10:16 AM
2422	Digital Data Collection App	DDC	pending	Critical	Edit sketch	Husnain Abbas	06/24/2024 09:56 AM
2414	Digital Data Collection App	DDC	pending	Critical	Save form offline	Husnain Abbas	06/21/2024 10:51 AM
2410	Digital Data Collection App	DDC	pending	Critical	Print pdf	Husnain Abbas	06/21/2024 05:35 AM
2406	Digital Data Collection App	DDC	pending	Critical	Edit planum fields	Husnain Abbas	06/20/2024 10:00 AM
2404	Digital Data Collection App	DDC	pending	Critical	View planum	Husnain Abbas	06/20/2024 05:42 AM
2402	Digital Data Collection App	DDC	pending	Critical	Sketch image create planum	Husnain Abbas	06/14/2024 02:08 PM

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated
2397	Digital Data Collection App	DDC	pending	Critical	Planum dropdown	Husnain Abbas	06/13/2024 02:21 PM
2394	Digital Data Collection App	DDC	pending	Critical	Planum	Husnain Abbas	06/13/2024 11:41 AM
2379	BookOint	BO	pending	Critical	Google/Facebook sign in	Husnain Abbas	06/12/2024 04:52 AM
2374	BookOint	BO	pending	Critical	SMS Notifications Api	Husnain Abbas	06/11/2024 11:20 AM
2373	BookOint	BO	pending	Critical	SMS Notifications mobile	Husnain Abbas	06/11/2024 11:08 AM
2368	BookOint	BO	pending	Critical	Booking and event rule	Husnain Abbas	06/11/2024 05:57 AM
2350	BookOint	BO	pending	Critical	Upload images	Husnain Abbas	06/06/2024 11:41 AM
2346	BookOint	BO	pending	Critical	Upload policy	Husnain Abbas	06/06/2024 06:53 AM
2345	BookOint	BO	pending	Critical	Update dialog	Husnain Abbas	06/06/2024 06:46 AM
2342	BookOint	BO	pending	Critical	Update get subscription	Husnain Abbas	06/05/2024 10:54 AM
2341	BookOint	BO	pending	Critical	Subscription	Husnain Abbas	06/05/2024 10:09 AM
2340	BookOint	BO	pending	Critical	Change vacation status	Husnain Abbas	06/05/2024 07:26 AM
2333	BookOint	BO	pending	Critical	Vacation	Husnain Abbas	06/03/2024 10:19 AM
2332	BookOint	BO	pending	Critical	Sign in with apple	Husnain Abbas	06/03/2024 10:19 AM
2331	BookOint	BO	pending	Critical	Sign in with apple backend	Husnain Abbas	06/03/2024 10:18 AM
2325	BookOint	BO	pending	Critical	Payment and Purchase logs	Husnain Abbas	05/31/2024 07:00 AM
2324	BookOint	BO	pending	Critical	Search customers	Husnain Abbas	05/31/2024 06:26 AM
2323	BookOint	BO	pending	Critical	Update social share	Husnain Abbas	05/31/2024 05:29 AM
2320	BookOint	BO	pending	Critical	Reset password mobile	Husnain Abbas	05/30/2024 12:36 PM
2315	BookOint	BO	pending	Critical	Delete account and change password	Husnain Abbas	05/30/2024 10:24 AM
2314	BookOint	BO	pending	Critical	Social share	Husnain Abbas	05/30/2024 07:58 AM
2311	BookOint	BO	pending	Critical	Booking details update	Husnain Abbas	05/29/2024 10:00 AM
2306	BookOint	BO	pending	Critical	Localization	Husnain Abbas	05/27/2024 07:42 AM
2304	BookOint	BO	pending	Critical	Improvements	Husnain Abbas	05/24/2024 12:20 PM
2302	BookOint	BO	pending	Critical	Get All Notifications	Husnain Abbas	05/24/2024 06:52 AM
2301	BookOint	BO	pending	Critical	Update app icon	Husnain Abbas	05/23/2024 01:17 PM
2299	BookOint	BO	pending	Critical	Misc Improvements	Husnain Abbas	05/24/2024 07:33 AM
2283	BookOint	BO	pending	Critical	iOS Updates	Husnain Abbas	05/21/2024 06:21 AM
2273	BookOint	BO	pending	Critical	Improvements	Husnain Abbas	05/17/2024 11:58 AM
2266	BookOint	BO	pending	Critical	Read notifications	Husnain Abbas	05/16/2024 01:56 PM
2263	BookOint	BO	pending	Critical	UI updates	Husnain Abbas	05/15/2024 10:07 AM
2262	BookOint	BO	pending	Critical	Push Notifications	Husnain Abbas	05/15/2024 05:22 AM
2260	BookOint	BO	pending	Critical	Event	Husnain Abbas	05/13/2024 08:32 AM

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated
2257	BookOint	BO	pending	Critical	Booking updates	Husnain Abbas	05/10/2024 05:26 AM
2254	BookOint	BO	pending	Critical	Customer actions	Husnain Abbas	05/09/2024 07:40 AM
2253	BookOint	BO	pending	Critical	Update flow	Husnain Abbas	05/08/2024 01:40 PM
2247	BookOint	BO	pending	Critical	Filter bookings	Husnain Abbas	05/07/2024 06:03 AM
2243	BookOint	BO	pending	Critical	Edit booking	Husnain Abbas	05/06/2024 11:05 AM
2242	BookOint	BO	pending	Critical	Booking and calendar updates	Husnain Abbas	05/06/2024 07:27 AM
2240	BookOint	BO	pending	Critical	Staff shifts	Husnain Abbas	05/02/2024 11:31 AM
2239	BookOint	BO	pending	Critical	Update staff	Husnain Abbas	04/30/2024 12:54 PM
2238	BookOint	BO	pending	Critical	First available	Husnain Abbas	04/30/2024 11:54 AM
2235	BookOint	BO	pending	Critical	Update add service	Husnain Abbas	04/30/2024 05:00 AM
2234	BookOint	BO	pending	Critical	Error handling	Husnain Abbas	04/29/2024 07:03 AM
2232	BookOint	BO	pending	Critical	Fix customer container	Husnain Abbas	04/26/2024 12:45 PM
2227	BookOint	BO	pending	Critical	Fix customers	Husnain Abbas	04/26/2024 06:13 AM
2224	BookOint	BO	pending	Critical	Bookoint mobile	Husnain Abbas	04/25/2024 05:58 AM
2218	BookOint	BO	pending	Critical	Delete paypal account	Husnain Abbas	04/23/2024 01:44 PM
2200	BookOint	BO	pending	Critical	Update email design	Husnain Abbas	04/17/2024 12:47 PM
2195	BookOint	BO	pending	Critical	Paypal webhooks	Husnain Abbas	04/15/2024 01:08 PM
2192	BookOint	BO	pending	Critical	Invoice paypal	Husnain Abbas	04/09/2024 10:35 AM
2191	BookOint	BO	pending	Critical	Update translation	Husnain Abbas	04/09/2024 10:30 AM
2188	BookOint	BO	pending	Critical	Sms count fix	Husnain Abbas	04/09/2024 07:27 AM
2187	BookOint	BO	pending	Critical	Misc fixes	Husnain Abbas	04/09/2024 07:24 AM
2180	BookOint	BO	pending	Critical	Checkout email spanish	Husnain Abbas	04/05/2024 09:19 AM
2179	BookOint	BO	pending	Critical	Checkout email fix	Husnain Abbas	04/05/2024 09:12 AM
2178	BookOint	BO	pending	Critical	Remove card	Husnain Abbas	04/05/2024 07:28 AM
2175	BookOint	BO	pending	Critical	Integrate paypal	Husnain Abbas	04/04/2024 04:51 AM
2174	BookOint	BO	pending	Critical	Connect paypal	Husnain Abbas	04/04/2024 04:32 AM
2165	BookOint	BO	pending	Critical	Update translation	Husnain Abbas	04/03/2024 05:20 AM
2159	BookOint	BO	pending	Critical	Update image uploader	Husnain Abbas	04/02/2024 09:49 AM
2158	BookOint	BO	pending	Critical	Cancel booking update	Husnain Abbas	04/02/2024 05:38 AM
2144	BookOint	BO	pending	Critical	Plan and features translation	Husnain Abbas	03/29/2024 10:49 AM
2143	BookOint	BO	pending	Critical	Update booking website	Husnain Abbas	03/29/2024 07:07 AM
2136	BookOint	BO	pending	Critical	Service/staff status check	Husnain Abbas	03/28/2024 07:05 AM
2134	BookOint	BO	pending	Critical	Event flow update	Husnain Abbas	03/27/2024 06:57 AM

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated
2132	BookOint	BO	pending	Critical	Staff image	Husnain Abbas	03/27/2024 05:29 AM
2128	BookOint	BO	pending	Critical	Update event rules	Husnain Abbas	03/26/2024 10:32 AM
2126	BookOint	BO	pending	Critical	Payment method	Husnain Abbas	03/26/2024 10:14 AM
2125	BookOint	BO	pending	Critical	Service and booking note	Husnain Abbas	03/26/2024 08:58 AM
2121	BookOint	BO	pending	Critical	Fix booking limit	Husnain Abbas	03/26/2024 06:33 AM
2116	BookOint	BO	pending	Critical	Sms sender name	Husnain Abbas	03/25/2024 09:38 AM
2115	BookOint	BO	pending	Critical	Sender name action	Husnain Abbas	03/25/2024 07:40 AM
2114	BookOint	BO	pending	Critical	Staff updates	Husnain Abbas	03/25/2024 05:07 AM
2110	BookOint	BO	pending	Critical	Update booking count	Husnain Abbas	03/22/2024 05:05 AM
2105	BookOint	BO	pending	Critical	Delete google event	Husnain Abbas	03/21/2024 04:51 AM
2103	BookOint	BO	pending	Critical	Fix link scroll	Husnain Abbas	03/20/2024 09:10 AM
2100	BookOint	BO	pending	Critical	Customer search update	Husnain Abbas	03/20/2024 05:32 AM
2098	BookOint	BO	pending	Critical	Frontend changes	Husnain Abbas	03/19/2024 10:56 AM
2093	BookOint	BO	pending	Critical	No payment card	Husnain Abbas	03/19/2024 06:57 AM
2092	BookOint	BO	pending	Critical	Blocked booking fix	Husnain Abbas	03/19/2024 05:42 AM
2088	BookOint	BO	pending	Critical	Slots interval fix	Husnain Abbas	03/18/2024 07:42 AM
2086	BookOint	BO	pending	Critical	New sheet fixes	Husnain Abbas	03/18/2024 06:05 AM
2078	BookOint	BO	pending	Critical	Change password	Husnain Abbas	03/15/2024 06:55 AM
2077	BookOint	BO	pending	Critical	Fix alignment	Husnain Abbas	03/15/2024 05:16 AM
2070	BookOint	BO	pending	Critical	Update subscription	Husnain Abbas	03/13/2024 09:45 AM
2064	BookOint	BO	pending	Critical	Accept/reject sms sender	Husnain Abbas	03/13/2024 05:47 AM
2059	BookOint	BO	pending	Critical	Update subscription frontend	Husnain Abbas	03/12/2024 08:18 AM
2054	BookOint	BO	pending	Critical	Update subscription flow	Husnain Abbas	03/11/2024 12:37 PM
2039	BookOint	BO	pending	Critical	Subscription preference update frontend	Husnain Abbas	03/07/2024 02:18 PM
2038	BookOint	BO	pending	Critical	Subscription preference update	Husnain Abbas	03/07/2024 02:17 PM
2034	BookOint	BO	pending	Critical	Fix expiry popup	Husnain Abbas	03/07/2024 05:13 AM
2030	BookOint	BO	pending	Critical	Subscription upgrade/downgrade	Husnain Abbas	03/06/2024 11:37 AM
2026	BookOint	BO	pending	Critical	Subscription update	Husnain Abbas	03/06/2024 12:11 PM
2025	BookOint	BO	pending	Critical	Misc fixes	Husnain Abbas	03/06/2024 07:07 AM
2020	BookOint	BO	pending	Critical	Subscription preference	Husnain Abbas	03/05/2024 07:01 AM
2017	BookOint	BO	pending	Critical	Subscription preference frontend	Husnain Abbas	03/05/2024 05:34 AM
2015	BookOint	BO	pending	Critical	New fixes	Husnain Abbas	03/04/2024 01:26 PM
2009	BookOint	BO	pending	Critical	New features check	Husnain Abbas	03/01/2024 12:44 PM

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated
2008	BookOint	BO	pending	Critical	New features	Husnain Abbas	03/01/2024 12:44 PM
2007	BookOint	BO	pending	Critical	Misc fixes	Husnain Abbas	03/01/2024 07:05 AM
2004	BookOint	BO	pending	Critical	Add upgrade button	Husnain Abbas	02/29/2024 12:14 PM
1998	BookOint	BO	pending	Critical	Integrate staff image	Husnain Abbas	02/28/2024 12:16 PM
1997	BookOint	BO	pending	Critical	Add staff image	Husnain Abbas	02/28/2024 12:12 PM
1996	BookOint	BO	pending	Critical	Fix email sender name	Husnain Abbas	02/28/2024 07:30 AM
1992	BookOint	BO	pending	Critical	Sheet fixes frontend	Husnain Abbas	02/27/2024 10:06 AM

...