

Issues

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated
3692	Antropika	ANT	pending	Critical	AntropikaTouristClientFixes	Muhammad Ameer Ghori	06/12/2025 11:58 AM
3691	BookOint	BO	pending	Critical	Backend improvements	Husnain Abbas	06/11/2025 08:22 AM
3690	BookOint	BO	pending	Critical	Improvements	Husnain Abbas	06/11/2025 07:59 AM
3689	Antropika	ANT	pending	Critical	Booking Bugfix	Abdul Khaliq	06/05/2025 08:37 AM
3688	Antropika	ANT	pending	Critical	AdminDeleteAPIIntegration	Muhammad Ameer Ghori	06/05/2025 08:26 AM
3687	Antropika	ANT	pending	Critical	Response Bugfix	Abdul Khaliq	06/05/2025 07:52 AM
3686	BookOint	BO	pending	Critical	Meta titles and descriptions	Husnain Abbas	06/05/2025 06:29 AM
3685	MCCS	Mccs	pending	Critical	Default Profile Icon	Abdul Khaliq	06/04/2025 01:41 PM
3684	BookOint	BO	pending	Critical	Admin user login	Husnain Abbas	06/04/2025 10:35 AM
3683	BookOint	BO	pending	Critical	Admin login as user	Husnain Abbas	06/04/2025 10:31 AM
3682	BookOint	BO	pending	Critical	User impersonation api	Husnain Abbas	06/04/2025 10:23 AM
3681	Antropika	ANT	pending	Critical	Delete User	Abdul Khaliq	06/04/2025 08:19 AM
3680	BookOint	BO	pending	Critical	Sitemap and robots	Husnain Abbas	06/02/2025 09:41 AM
3679	MCCS	Mccs	pending	Critical	Chat Fixes	Abdul Khaliq	06/02/2025 08:13 AM
3678	Antropika	ANT	pending	Critical	Tourist Delete	Abdul Khaliq	05/30/2025 08:00 AM
3677	BookOint	BO	pending	Critical	Fix duplicate payment	Husnain Abbas	05/30/2025 05:48 AM
3676	BookOint	BO	pending	Critical	Complete profile check	Husnain Abbas	05/29/2025 10:28 AM
3675	BookOint	BO	pending	Critical	Robots and sitemap	Husnain Abbas	05/29/2025 10:26 AM
3674	BookOint	BO	pending	Critical	Sort sms packages	Husnain Abbas	05/29/2025 10:23 AM
3673	Antropika	ANT	pending	Critical	AdminMiscImprovements	Muhammad Ameer Ghori	05/27/2025 10:39 AM
3672	MCCS	Mccs	pending	Critical	Crew performance actions	Husnain Abbas	05/27/2025 10:09 AM
3671	MCCS	Mccs	pending	Critical	Social sign in and misc improvements	Husnain Abbas	05/27/2025 07:25 AM
3670	MCCS	Mccs	pending	Critical	Add dropdowns	Husnain Abbas	05/27/2025 07:24 AM
3669	Antropika	ANT	pending	Critical	Create Admin Email	Abdul Khaliq	05/27/2025 07:17 AM
3668	Antropika	ANT	pending	Critical	Highlight Fix	Abdul Khaliq	05/26/2025 10:12 AM
3667	Antropika	ANT	pending	Critical	AdminNotificationScreenIntegration	Muhammad Ameer Ghori	05/26/2025 07:57 AM
3666	MCCS	Mccs	pending	Critical	Social login	Husnain Abbas	05/26/2025 07:03 AM
3665	MCCS	Mccs	pending	Critical	Handle deleted user	Husnain Abbas	05/23/2025 10:19 AM
3664	Antropika	ANT	pending	Critical	AdminDashboardScreenHighlightsIntegration	Muhammad Ameer Ghori	05/23/2025 07:51 AM
3663	Antropika	ANT	pending	Critical	Highlights Notification	Abdul Khaliq	05/22/2025 02:14 PM
3662	MCCS	Mccs	pending	Critical	Delete user admin panel	Husnain Abbas	05/22/2025 01:19 PM

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated
3661	MCCS	Mccs	pending	Critical	Delete user	Husnain Abbas	05/22/2025 12:18 PM
3660	Antropika	ANT	pending	Critical	Trip Count	Abdul Khaliq	05/22/2025 11:18 AM
3659	MCCS	Mccs	pending	Critical	Reset password	Husnain Abbas	05/22/2025 11:16 AM
3658	Antropika	ANT	pending	Critical	Highlights	Abdul Khaliq	05/22/2025 11:04 AM
3657	BookOint	BO	pending	Critical	Notification translation	Husnain Abbas	05/22/2025 08:08 AM
3656	Antropika	ANT	pending	Critical	Highlights	Abdul Khaliq	05/22/2025 07:26 AM
3655	BookOint	BO	pending	Critical	Mobile fixes and improvements	Husnain Abbas	05/22/2025 06:39 AM
3654	Antropika	ANT	pending	Critical	AdminDashboardScreenIntegration	Muhammad Ameer Ghori	05/21/2025 11:11 AM
3653	BookOint	BO	pending	Critical	Misc fixes	Husnain Abbas	05/21/2025 10:14 AM
3652	MCCS	Mccs	pending	Critical	Fix pagination	Husnain Abbas	05/21/2025 06:48 AM
3651	MCCS	Mccs	pending	Critical	User status and booking actions	Husnain Abbas	05/21/2025 05:20 AM
3650	Antropika	ANT	pending	Critical	Progress Graph	Abdul Khaliq	05/20/2025 11:28 AM
3649	MCCS	Mccs	pending	Critical	Emails and notifications	Husnain Abbas	05/20/2025 10:17 AM
3648	MCCS	Mccs	pending	Critical	Unread Message	Abdul Khaliq	05/20/2025 08:33 AM
3647	MCCS	Mccs	pending	Critical	Refresh Token	Abdul Khaliq	05/20/2025 06:12 AM
3646	Antropika	ANT	pending	Critical	Social Media Logins Integration & Misc App Improvements	Muhammad Ameer Ghori	05/19/2025 01:14 PM
3645	MCCS	Mccs	pending	Critical	Promo and send notification api		05/19/2025 11:35 AM
3644	MCCS	Mccs	pending	Critical	Integrate promo and notification	Husnain Abbas	05/19/2025 11:30 AM
3643	MCCS	Mccs	pending	Critical	Notifications list	Husnain Abbas	05/19/2025 07:31 AM
3642	MCCS	Mccs	pending	Critical	Responsiveness	Husnain Abbas	05/16/2025 01:03 PM
3641	MCCS	Mccs	pending	Critical	Chat Attachment	Abdul Khaliq	05/16/2025 12:34 PM
3640	MCCS	Mccs	pending	Critical	Graph filters	Husnain Abbas	05/16/2025 11:07 AM
3639	MCCS	Mccs	pending	Critical	Yearly graph filter	Husnain Abbas	05/16/2025 11:05 AM
3638	MCCS	Mccs	pending	Critical	Improvements	Husnain Abbas	05/16/2025 07:45 AM
3637	MCCS	Mccs	pending	Critical	Analytics	Husnain Abbas	05/16/2025 07:38 AM
3636	MCCS	Mccs	pending	Critical	Attachment Preview	Abdul Khaliq	05/15/2025 03:34 PM
3635	MCCS	Mccs	pending	Critical	Update password	Husnain Abbas	05/15/2025 01:20 PM
3634	MCCS	Mccs	pending	Critical	Update password and image	Husnain Abbas	05/15/2025 01:18 PM
3633	MCCS	Mccs	pending	Critical	Chat Integration	Abdul Khaliq	05/15/2025 12:24 PM
3632	MCCS	Mccs	pending	Critical	Get one performance	Husnain Abbas	05/15/2025 11:22 AM
3631	MCCS	Mccs	pending	Critical	Integrate crew performance	Husnain Abbas	05/15/2025 10:02 AM
3630	MCCS	Mccs	pending	Critical	Working Chat	Abdul Khaliq	05/14/2025 02:21 PM

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated
3629	MCCS	Mccs	pending	Critical	Crew performance	Husnain Abbas	05/14/2025 01:12 PM
3628	MCCS	Mccs	pending	Critical	Get one message	Husnain Abbas	05/14/2025 08:23 AM
3627	MCCS	Mccs	pending	Critical	Chat UI	Abdul Khaliq	05/14/2025 06:54 AM
3626	Kimppakyydit	KIM	pending	Critical	ADD Request By unkonwn User	Haris Ahmed	05/13/2025 02:37 PM
3625	MCCS	Mccs	pending	Critical	Service request actions	Husnain Abbas	05/13/2025 01:56 PM
3624	MCCS	Mccs	pending	Critical	Quotation accept and reject	Husnain Abbas	05/13/2025 08:05 AM
3623	Antropika	ANT	pending	Critical	AdminDashboardScreenIntegration	Muhammad Ameer Ghori	05/13/2025 08:01 AM
3622	Antropika	ANT	pending	Critical	Best Reviewed Guide	Abdul Khaliq	05/12/2025 03:01 PM
3621	MCCS	Mccs	pending	Critical	Service crud	Husnain Abbas	05/12/2025 02:09 PM
3620	Antropika	ANT	pending	Critical	Average Tour Price	Abdul Khaliq	05/12/2025 01:26 PM
3619	Antropika	ANT	pending	Critical	Admin Top Locations	Abdul Khaliq	05/12/2025 12:24 PM
3618	MCCS	Mccs	pending	Critical	Quotation and booking details	Husnain Abbas	05/12/2025 07:54 AM
3617	Antropika	ANT	pending	Critical	AdminMinorFixes&CodeOptimize	Muhammad Ameer Ghori	05/12/2025 07:47 AM
3616	Antropika	ANT	pending	Critical	Admin Analytics	Abdul Khaliq	05/12/2025 07:36 AM
3615	Kimppakyydit	KIM	pending	Critical	Update service settings	Haris Ahmed	05/09/2025 01:49 PM
3614	Antropika	ANT	pending	Critical	Discounted Tour Fix	Abdul Khaliq	05/08/2025 02:36 PM
3613	Antropika	ANT	pending	Critical	AdminEarningsIntegration	Muhammad Ameer Ghori	05/08/2025 01:47 PM
3612	Kimppakyydit	KIM	pending	Critical	Add New Additional Icons	Haris Ahmed	05/08/2025 01:23 PM
3611	MCCS	Mccs	pending	Critical	Booking details	Husnain Abbas	05/08/2025 12:13 PM
3610	Antropika	ANT	pending	Critical	Guide Rating	Abdul Khaliq	05/08/2025 12:07 PM
3609	Antropika	ANT	pending	Critical	User Response Fix	Abdul Khaliq	05/08/2025 10:42 AM
3608	MCCS	Mccs	pending	Critical	Improvements	Husnain Abbas	05/08/2025 10:28 AM
3607	MCCS	Mccs	pending	Critical	Customer profile	Husnain Abbas	05/08/2025 07:31 AM
3606	Antropika	ANT	pending	Critical	AdminMiscImprovements	Muhammad Ameer Ghori	05/08/2025 07:11 AM
3605	Antropika	ANT	pending	Critical	Request Payout Sorting	Abdul Khaliq	05/07/2025 01:31 PM
3604	Antropika	ANT	pending	Critical	Wallet UI	Abdul Khaliq	05/07/2025 01:23 PM
3603	Antropika	ANT	pending	Critical	AdminRecordPaymentIntegration	Muhammad Ameer Ghori	05/07/2025 12:32 PM
3602	MCCS	Mccs	pending	Critical	Scheduled requests and history listing	Husnain Abbas	05/07/2025 07:12 AM
3601	Antropika	ANT	pending	Critical	Get Guide Wallet	Abdul Khaliq	05/07/2025 07:09 AM
3600	Antropika	ANT	pending	Critical	AdminRecordPaymentIntegration	Muhammad Ameer Ghori	05/06/2025 12:24 PM
3599	MCCS	Mccs	pending	Critical	Request listing	Husnain Abbas	05/06/2025 12:07 PM
3598	MCCS	Mccs	pending	Critical	Add location	Husnain Abbas	05/06/2025 11:12 AM
3597	MCCS	Mccs	pending	Critical	Notifications	Husnain Abbas	05/06/2025 07:47 AM

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated
3596	Antropika	ANT	pending	Critical	AdminCustomMapPinLocation	Muhammad Ameer Ghori	05/05/2025 02:44 PM
3595	Antropika	ANT	pending	Critical	Splash Form Validation	Abdul Khaliq	05/05/2025 02:15 PM
3594	Antropika	ANT	pending	Critical	AdminDeleteLocationIntegration	Muhammad Ameer Ghori	05/05/2025 11:55 AM
3593	Antropika	ANT	pending	Critical	AdminNavigationIssue&CodeOptimize	Muhammad Ameer Ghori	05/05/2025 10:19 AM
3592	Antropika	ANT	pending	Critical	Payment Requests	Abdul Khaliq	05/05/2025 08:32 AM
3591	Antropika	ANT	pending	Critical	Payment History	Abdul Khaliq	05/02/2025 02:00 PM
3590	MCCS	Mccs	pending	Critical	Scheduled requests	Husnain Abbas	05/02/2025 06:54 AM
3589	Antropika	ANT	pending	Critical	Guide Wallet	Abdul Khaliq	04/30/2025 01:27 PM
3588	BookOint	BO	pending	Critical	Add attachments on s3	Husnain Abbas	04/30/2025 01:14 PM
3587	Antropika	ANT	pending	Critical	Guide Payable Amount	Abdul Khaliq	04/30/2025 12:17 PM
3586	Kimppakyydit	KIM	pending	Critical	Flx Mobile responsive	Haris Ahmed	04/29/2025 03:14 PM
3585	Antropika	ANT	pending	Critical	Service Charges API	Abdul Khaliq	04/29/2025 01:29 PM
3584	Antropika	ANT	pending	Critical	Service Start Stop	Abdul Khaliq	04/28/2025 02:08 PM
3583	Kimppakyydit	KIM	pending	Critical	Fix Address Dropdown	Haris Ahmed	04/28/2025 01:33 PM
3582	Antropika	ANT	pending	Critical	Backend Fixes	Abdul Khaliq	04/25/2025 12:42 PM
3581	Antropika	ANT	pending	Critical	AdminAuthPasswordIntegration	Muhammad Ameer Ghori	04/24/2025 02:56 PM
3580	Antropika	ANT	pending	Critical	AdminDeviceTokenImplementation	Muhammad Ameer Ghori	04/24/2025 12:18 PM
3579	BookOint	BO	pending	Critical	Mobile online booking option	Husnain Abbas	04/24/2025 08:15 AM
3578	BookOint	BO	pending	Critical	Online booking option	Husnain Abbas	04/24/2025 07:00 AM
3577	BookOint	BO	pending	Critical	Allow online bookings	Husnain Abbas	04/24/2025 06:54 AM
3576	Antropika	ANT	pending	Critical	Admin Location Fields Integration	Muhammad Ameer Ghori	04/23/2025 03:06 PM
3575	Antropika	ANT	pending	Critical	Itinerary Fixes	Abdul Khaliq	04/23/2025 02:06 PM
3574	Kimppakyydit	KIM	pending	Critical	Fix User Listing Page	Haris Ahmed	04/23/2025 11:58 AM
3573	BookOint	BO	pending	Critical	Delete staff account	Husnain Abbas	04/23/2025 11:45 AM
3572	BookOint	BO	pending	Critical	Sheet tasks	Husnain Abbas	04/23/2025 11:15 AM
3571	Antropika	ANT	pending	Critical	Tourist Fixes	Abdul Khaliq	04/23/2025 10:51 AM
3570	MCCS	Mccs	pending	Critical	Service listing	Husnain Abbas	04/23/2025 10:02 AM
3569	MCCS	Mccs	pending	Critical	Favorite user	Husnain Abbas	04/23/2025 06:50 AM
3568	Kimppakyydit	KIM	pending	Critical	Add Annoying Popup	Haris Ahmed	04/22/2025 02:58 PM
3567	Antropika	ANT	pending	Critical	Tourist Fixes	Abdul Khaliq	04/22/2025 02:11 PM
3566	Antropika	ANT	pending	Critical	Admin Location Listing Integration	Muhammad Ameer Ghori	04/22/2025 01:32 PM
3565	BookOint	BO	pending	Critical	Fixes and improvements	Husnain Abbas	04/22/2025 12:44 PM
3564	MCCS	Mccs	pending	Critical	User status active	Husnain Abbas	04/22/2025 10:03 AM

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated
3563	MCCS	Mccs	pending	Critical	User listing	Husnain Abbas	04/22/2025 08:44 AM
3562	BookOint	BO	pending	Critical	Add payment method	Husnain Abbas	04/21/2025 12:28 PM
3561	BookOint	BO	pending	Critical	Fix delete account	Husnain Abbas	04/21/2025 11:47 AM
3560	BookOint	BO	pending	Critical	Add logs revenue cat	Husnain Abbas	04/21/2025 11:07 AM
3559	Antropika	ANT	pending	Critical	Admin Users Hierarchical Integration	Muhammad Ameer Ghori	04/21/2025 11:07 AM
3558	BookOint	BO	pending	Critical	Hide past booking slots	Husnain Abbas	04/21/2025 10:07 AM
3557	MCCS	Mccs	pending	Critical	Update dev credentials	Husnain Abbas	04/21/2025 06:12 AM
3556	Antropika	ANT	pending	Critical	Web Docker	Abdul Khaliq	04/18/2025 02:09 PM
3555	Antropika	ANT	pending	Critical	Tour Filters	Abdul Khaliq	04/18/2025 01:41 PM
3554	Antropika	ANT	pending	Critical	Splash Screen Tourist	Abdul Khaliq	04/18/2025 01:16 PM
3553	BookOint	BO	pending	Critical	Phone contact	Husnain Abbas	04/18/2025 12:38 PM
3552	BookOint	BO	pending	Critical	Api response translation	Husnain Abbas	04/18/2025 11:08 AM
3551	BookOint	BO	pending	Critical	Application section home page	Husnain Abbas	04/18/2025 07:07 AM
3550	MCCS	Mccs	pending	Critical	Analytics	Husnain Abbas	04/17/2025 08:21 AM
3549	MCCS	Mccs	pending	Critical	Reset password	Husnain Abbas	04/17/2025 06:19 AM
3548	Antropika	ANT	pending	Critical	Update User And Admin	Abdul Khaliq	04/16/2025 03:13 PM
3547	Antropika	ANT	pending	Critical	Delete Review And Attachment	Abdul Khaliq	04/16/2025 01:24 PM
3546	MCCS	Mccs	pending	Critical	Update verify email	Husnain Abbas	04/16/2025 01:04 PM
3545	Antropika	ANT	pending	Critical	Location API	Abdul Khaliq	04/16/2025 12:42 PM
3544	BookOint	BO	pending	Critical	Payment logs mobile	Husnain Abbas	04/16/2025 11:35 AM
3543	BookOint	BO	pending	Critical	Payment logs web	Husnain Abbas	04/16/2025 11:33 AM
3542	BookOint	BO	pending	Critical	Fixes and improvements	Husnain Abbas	04/16/2025 11:01 AM
3541	BookOint	BO	pending	Critical	Save renewing subscription payment	Husnain Abbas	04/16/2025 06:56 AM
3540	MCCS	Mccs	pending	Critical	Verify email	Husnain Abbas	04/15/2025 02:00 PM
3539	Antropika	ANT	pending	Critical	Auth	Abdul Khaliq	04/15/2025 12:35 PM
3538	Antropika	ANT	pending	Critical	Admin Users Preview Screens Integration	Muhammad Ameer Ghori	04/15/2025 07:03 AM
3537	MCCS	Mccs	pending	Critical	Attachments	Husnain Abbas	04/15/2025 07:00 AM
3536	Kimppakyydit	KIM	pending	Critical	Edit Group work	Haris Ahmed	04/14/2025 03:04 PM
3535	Kimppakyydit	KIM	pending	Critical	Add Payment On Group	Haris Ahmed	04/14/2025 02:59 PM
3534	Antropika	ANT	pending	Critical	Guide third party auth	Muhammad Maaz Khalid	04/14/2025 12:36 PM
3533	Antropika	ANT	pending	Critical	Update Status API	Abdul Khaliq	04/14/2025 12:15 PM
3532	Antropika	ANT	pending	Critical	Admin Requests Screen Integration	Muhammad Ameer Ghori	04/14/2025 06:30 AM
3531	Payment Service - Stripe	PSS	pending	Critical	Add Payment Detail Table	Haris Ahmed	04/11/2025 01:23 PM

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated
3530	MCCS	Mccs	pending	Critical	Login Page	Abdul Khaliq	04/11/2025 01:17 PM
3529	MCCS	Mccs	pending	Critical	Web responsiveness	Husnain Abbas	04/11/2025 11:15 AM
3528	MCCS	Mccs	pending	Critical	Database config	Husnain Abbas	04/11/2025 06:09 AM
3527	Kimppakyydit	KIM	pending	Critical	Fix Affiliated Groups On Ride	Haris Ahmed	04/10/2025 02:41 PM
3526	Kimppakyydit	KIM	pending	Critical	Fix Edit Group	Haris Ahmed	04/10/2025 02:26 PM
3525	MCCS	Mccs	pending	Critical	Legal section page	Husnain Abbas	04/10/2025 02:11 PM
3524	Antropika	ANT	pending	Critical	Admin Users Integration	Muhammad Ameer Gori	04/10/2025 01:45 PM
3523	Antropika	ANT	pending	Low	Facebook auth	Muhammad Maaz Khalid	04/10/2025 12:19 PM
3522	MCCS	Mccs	pending	Critical	Contact us	Husnain Abbas	04/10/2025 11:44 AM
3521	Antropika	ANT	pending	Critical	Apple Login	Abdul Khaliq	04/10/2025 11:35 AM
3520	MCCS	Mccs	pending	Critical	Services page	Husnain Abbas	04/10/2025 10:41 AM
3519	Antropika	ANT	pending	Critical	Admin Requests Integration	Muhammad Ameer Gori	04/10/2025 01:49 PM
3518	MCCS	Mccs	pending	Critical	Response message update	Husnain Abbas	04/10/2025 08:15 AM
3517	MCCS	Mccs	pending	Critical	Service request	Husnain Abbas	04/10/2025 08:13 AM
3516	Antropika	ANT	pending	Critical	Google sign in userflow	Muhammad Maaz Khalid	04/09/2025 02:52 PM
3515	MCCS	Mccs	pending	Critical	About us	Husnain Abbas	04/09/2025 10:39 AM
3514	MCCS	Mccs	pending	Critical	Footer	Husnain Abbas	04/09/2025 08:06 AM
3513	Antropika	ANT	pending	Critical	Google Login	Abdul Khaliq	04/09/2025 07:37 AM
3512	MCCS	Mccs	pending	Critical	Contact form	Husnain Abbas	04/09/2025 06:22 AM
3511	Antropika	ANT	pending	Critical	Admin Auth Integration	Muhammad Ameer Gori	04/10/2025 08:31 AM
3510	MCCS	Mccs	pending	Critical	Home screen	Husnain Abbas	04/08/2025 12:43 PM
3509	MCCS	Mccs	pending	Critical	Header	Husnain Abbas	04/08/2025 12:43 PM
3508	MCCS	Mccs	pending	Critical	Service request apis	Husnain Abbas	04/04/2025 01:45 PM
3507	RdAid	RDAID	pending	Critical	Add Unit Preference Checks	Haris Ahmed	04/04/2025 11:22 AM
3506	Antropika	ANT	pending	Critical	Guide Review	Abdul Khaliq	04/03/2025 11:18 AM
3505	Antropika	ANT	pending	Low	Apple Sign in	Muhammad Maaz Khalid	03/28/2025 10:14 AM
3504	RdAid	RDAID	pending	Critical	Add Unit Preference for user	Haris Ahmed	03/28/2025 10:11 AM
3503	Antropika	ANT	pending	Critical	Booking Completed Fix	Abdul Khaliq	03/28/2025 09:35 AM
3502	Antropika	ANT	pending	Medium	Google signin	Muhammad Maaz Khalid	03/28/2025 10:14 AM
3501	RdAid	RDAID	pending	Critical	Get Transaction History	Haris Ahmed	03/27/2025 11:48 AM
3500	Antropika	ANT	pending	Critical	Tour Review	Abdul Khaliq	03/26/2025 11:50 AM
3499	Antropika	ANT	pending	Critical	Notification Deep Link	Abdul Khaliq	03/25/2025 12:52 PM
3498	Antropika	ANT	pending	High	Chat notifications	Muhammad Maaz Khalid	03/25/2025 12:18 PM

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated
3497	Antropika	ANT	pending	Critical	Fix gallery	Husnain Abbas	03/24/2025 07:35 AM
3496	BookOint	BO	pending	Critical	Sheet tasks web	Husnain Abbas	03/24/2025 06:32 AM
3495	Antropika	ANT	pending	Critical	Top Participants	Abdul Khaliq	03/24/2025 06:00 AM
3494	Antropika	ANT	pending	Critical	Payment History	Abdul Khaliq	03/21/2025 09:13 AM
3493	Antropika	ANT	pending	Critical	Notification List UI	Abdul Khaliq	03/21/2025 08:12 AM
3492	RdAid	RDAID	pending	Critical	Apple Sign In Backend API Integration	Muhammad Ameer Ghori	03/20/2025 12:36 PM
3491	Antropika	ANT	pending	Medium	Video attachment in chat	Muhammad Maaz Khalid	03/20/2025 11:55 AM
3490	Antropika	ANT	pending	Critical	Payment History	Abdul Khaliq	03/20/2025 11:15 AM
3489	Antropika	ANT	pending	Critical	Analytics graphs	Husnain Abbas	03/20/2025 09:17 AM
3488	Antropika	ANT	pending	Critical	Send Notifications	Abdul Khaliq	03/20/2025 08:24 AM
3487	Antropika	ANT	pending	Critical	Backend Notifications	Abdul Khaliq	03/20/2025 06:16 AM
3486	Antropika	ANT	pending	Critical	tourist initiate chat bugfix	Muhammad Maaz Khalid	03/20/2025 06:01 AM
3485	BookOint	BO	pending	Critical	Booking fixes and improvements	Husnain Abbas	03/20/2025 05:41 AM
3484	Antropika	ANT	pending	Critical	Selling Days	Abdul Khaliq	03/19/2025 12:16 PM
3483	Antropika	ANT	pending	Critical	Tourist FCM Token	Muhammad Ameer Ghori	03/19/2025 07:12 AM
3482	Antropika	ANT	pending	Critical	Replace static images with initials	Husnain Abbas	03/19/2025 05:32 AM
3481	Antropika	ANT	pending	Critical	Remove static profile image	Husnain Abbas	03/18/2025 10:46 AM
3480	Antropika	ANT	pending	Critical	Chat query modification	Muhammad Maaz Khalid	03/18/2025 09:28 AM
3479	BookOint	BO	pending	Critical	Web sheet tasks	Husnain Abbas	03/18/2025 07:34 AM
3478	BookOint	BO	pending	Critical	Mobile sheet tasks	Husnain Abbas	03/18/2025 07:27 AM
3477	BookOint	BO	pending	Critical	Sheet fixes and improvements	Husnain Abbas	03/18/2025 07:24 AM
3476	Antropika	ANT	pending	Critical	App Icon	Abdul Khaliq	03/18/2025 06:51 AM
3475	Antropika	ANT	pending	Critical	Booking Tour Guide	Abdul Khaliq	03/17/2025 12:21 PM
3474	Antropika	ANT	pending	High	View attached tour guide	Muhammad Maaz Khalid	03/17/2025 11:10 AM
3473	Antropika	ANT	pending	Critical	Tour status active	Husnain Abbas	03/17/2025 10:47 AM
3472	Antropika	ANT	pending	Critical	Tour Status	Abdul Khaliq	03/17/2025 10:26 AM
3471	Antropika	ANT	pending	Critical	Tourist fixes and improvements	Husnain Abbas	03/17/2025 07:53 AM
3470	Antropika	ANT	pending	Critical	FCM Token	Abdul Khaliq	03/17/2025 07:28 AM
3469	Antropika	ANT	pending	Critical	Complete Booking	Abdul Khaliq	03/17/2025 06:21 AM
3468	Antropika	ANT	pending	Critical	Tour and guide pagination tourist	Husnain Abbas	03/17/2025 05:56 AM
3467	Antropika	ANT	pending	Critical	Guide tours pagination	Husnain Abbas	03/17/2025 05:39 AM
3466	Antropika	ANT	pending	Critical	Sunday Booking Bug	Abdul Khaliq	03/14/2025 12:24 PM
3465	Antropika	ANT	pending	Critical	Participants Filter	Abdul Khaliq	03/14/2025 10:08 AM

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated
3464	RdAid	RDAID	pending	Critical	Fix Costing Bugs	Haris Ahmed	03/14/2025 08:06 AM
3463	Antropika	ANT	pending	Critical	Discounted Tour	Abdul Khaliq	03/14/2025 06:26 AM
3462	Antropika	ANT	pending	Critical	Guide fixes and improvements	Husnain Abbas	03/14/2025 05:16 AM
3461	Antropika	ANT	pending	Critical	Best Selling Tours	Abdul Khaliq	03/13/2025 11:52 AM
3460	Antropika	ANT	pending	Critical	Tourist Chat attach tour	Muhammad Maaz Khalid	03/13/2025 11:07 AM
3459	Antropika	ANT	pending	Critical	Top Rated Tours	Abdul Khaliq	03/13/2025 09:40 AM
3458	Antropika	ANT	pending	Critical	Payment Invoice	Abdul Khaliq	03/13/2025 06:01 AM
3457	Antropika	ANT	pending	Critical	Cancel and reschedule booking	Husnain Abbas	03/13/2025 05:03 AM
3456	Antropika	ANT	pending	Critical	Tour Time Filter	Abdul Khaliq	03/12/2025 11:19 AM
3455	Antropika	ANT	pending	Critical	Search Tourist	Abdul Khaliq	03/12/2025 10:42 AM
3454	Antropika	ANT	pending	Critical	User live location	Husnain Abbas	03/12/2025 10:40 AM
3453	Antropika	ANT	pending	Critical	Apple terminated state	Husnain Abbas	03/12/2025 10:18 AM
3452	RdAid	RDAID	pending	Critical	Fix Bugs	Haris Ahmed	03/11/2025 12:41 PM
3451	Antropika	ANT	pending	Critical	Chat attachments GUIDE	Muhammad Maaz Khalid	03/11/2025 08:06 AM
3450	RdAid	RDAID	pending	Critical	Add Payouts Table	Haris Ahmed	03/11/2025 07:58 AM
3449	Antropika	ANT	pending	Critical	Home Screen Filters	Abdul Khaliq	03/10/2025 12:47 PM
3448	RdAid	RDAID	pending	Critical	Add Wallet for drivers	Haris Ahmed	03/10/2025 10:22 AM
3447	Antropika	ANT	pending	Critical	Price Filter	Abdul Khaliq	03/10/2025 08:03 AM
3446	Antropika	ANT	pending	Critical	Chat Attachments	Muhammad Maaz Khalid	03/09/2025 12:27 AM
3445	Antropika	ANT	pending	Critical	Duration Filter	Abdul Khaliq	03/07/2025 12:29 PM
3444	Antropika	ANT	pending	Critical	Chat- improvements	Muhammad Maaz Khalid	03/07/2025 11:06 AM
3443	BookOint	BO	pending	Critical	Add whatsapp and update translation	Husnain Abbas	03/07/2025 05:29 AM
3442	Antropika	ANT	pending	Critical	Trip location notification and audio	Husnain Abbas	03/07/2025 05:29 AM
3441	RdAid	RDAID	pending	Critical	Transaction decline	Haris Ahmed	03/06/2025 09:35 AM
3440	Antropika	ANT	pending	Critical	Tour Filters	Abdul Khaliq	03/06/2025 09:09 AM
3439	Antropika	ANT	pending	Critical	Participant Detail	Abdul Khaliq	03/05/2025 11:21 AM
3438	Antropika	ANT	pending	Critical	Single Tour History	Abdul Khaliq	03/05/2025 09:30 AM
3437	RdAid	RDAID	pending	Critical	Add Lnks in Notification	Haris Ahmed	03/05/2025 07:47 AM
3436	BookOint	BO	pending	Critical	iOS plan features	Husnain Abbas	03/05/2025 06:04 AM
3435	BookOint	BO	pending	Critical	Fix event and payment log	Husnain Abbas	03/05/2025 05:21 AM
3434	BookOint	BO	pending	Critical	Fix booking	Husnain Abbas	03/04/2025 10:49 AM
3433	Antropika	ANT	pending	Critical	Reschedule Booking	Abdul Khaliq	03/04/2025 10:20 AM
3432	BookOint	BO	pending	Critical	Update staff status	Husnain Abbas	03/04/2025 09:57 AM

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated
3431	BookOint	BO	pending	Critical	New sheet tasks	Husnain Abbas	03/04/2025 09:55 AM
3430	BookOint	BO	pending	Critical	Sheet tasks mobile	Husnain Abbas	03/04/2025 08:00 AM
3429	Antropika	ANT	pending	Critical	Cancel Booking	Abdul Khaliq	03/03/2025 10:59 AM
3428	Antropika	ANT	pending	Critical	Best Selling Tours	Abdul Khaliq	03/03/2025 10:26 AM
3427	BookOint	BO	pending	Critical	Update booking currency	Husnain Abbas	03/03/2025 10:17 AM
3426	RdAid	RDAID	pending	Critical	Remove web socket check	Haris Ahmed	03/03/2025 10:05 AM
3425	Antropika	ANT	pending	Critical	Guide Sales Trend	Abdul Khaliq	03/03/2025 08:26 AM
3424	BookOint	BO	pending	Critical	Add service currency	Husnain Abbas	03/03/2025 07:17 AM
3423	Antropika	ANT	pending	Critical	Send Notification	Abdul Khaliq	02/28/2025 07:45 AM
3422	BookOint	BO	pending	Critical	Mobile sheet tasks	Husnain Abbas	02/28/2025 06:55 AM
3421	Antropika	ANT	pending	Critical	Select Tour History	Abdul Khaliq	02/28/2025 06:14 AM
3420	Antropika	ANT	pending	Critical	Login Role	Abdul Khaliq	02/27/2025 12:26 PM
3419	Antropika	ANT	pending	Critical	Verification Code Fix	Abdul Khaliq	02/27/2025 11:27 AM
3418	Antropika	ANT	pending	Critical	Guide Tour History	Abdul Khaliq	02/27/2025 06:57 AM
3417	Antropika	ANT	pending	High	Chat	Muhammad Maaz Khalid	02/26/2025 02:37 PM
3416	Antropika	ANT	pending	Critical	Scan code guide	Husnain Abbas	02/26/2025 01:04 PM
3415	Kimppakyydit	KIM	pending	Critical	Integrate Stripe Three d secure	Haris Ahmed	02/26/2025 12:01 PM
3414	Kimppakyydit	KIM	pending	Critical	Handle Three D secure	Haris Ahmed	02/26/2025 11:54 AM
3412	Antropika	ANT	pending	Critical	Qr code dialog	Husnain Abbas	02/26/2025 08:25 AM
3411	Antropika	ANT	pending	Critical	Booking Paid Column	Abdul Khaliq	02/26/2025 06:39 AM
3410	Antropika	ANT	pending	Critical	Add Booking Check	Abdul Khaliq	02/26/2025 06:02 AM
3409	Antropika	ANT	pending	Critical	Top Locations	Abdul Khaliq	02/25/2025 01:25 PM
3408	Antropika	ANT	pending	Critical	Average Earning	Abdul Khaliq	02/25/2025 12:48 PM
3407	Antropika	ANT	pending	Critical	Location description audio	Husnain Abbas	02/25/2025 11:02 AM
3406	Antropika	ANT	pending	Critical	Average Tour Price	Abdul Khaliq	02/25/2025 10:53 AM
3405	Payment Service - Stripe	PSS	pending	Critical	Improve Payment API	Haris Ahmed	02/25/2025 08:55 AM
3404	Antropika	ANT	pending	Critical	Guide Tour History	Abdul Khaliq	02/25/2025 06:37 AM
3403	Antropika	ANT	pending	Critical	Tour history and review	Husnain Abbas	02/25/2025 05:41 AM
3402	Antropika	ANT	pending	Critical	Add Review	Abdul Khaliq	02/25/2025 05:37 AM
3401	Antropika	ANT	pending	Critical	Public Config	Abdul Khaliq	02/24/2025 02:40 PM
3400	Antropika	ANT	pending	Critical	Chats search	Muhammad Maaz Khalid	02/24/2025 02:34 PM
3399	Antropika	ANT	pending	Critical	Stripe Configuration	Abdul Khaliq	02/24/2025 01:47 PM
3398	Antropika	ANT	pending	Critical	Booking payment	Husnain Abbas	02/24/2025 11:00 AM

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated
3397	Antropika	ANT	pending	Critical	Tour History	Abdul Khaliq	02/24/2025 06:27 AM
3396	Antropika	ANT	pending	Critical	Trip details	Husnain Abbas	02/21/2025 02:56 PM
3395	Antropika	ANT	pending	Critical	Tour Language Filter	Abdul Khaliq	02/21/2025 12:37 PM
3394	Antropika	ANT	pending	Critical	Tour Date Filter	Abdul Khaliq	02/21/2025 12:02 PM
3393	Antropika	ANT	pending	Critical	Arrived and trip details	Husnain Abbas	02/21/2025 11:06 AM
3392	Antropika	ANT	pending	Critical	Tour Persons Filter	Abdul Khaliq	02/21/2025 10:54 AM
3391	Antropika	ANT	pending	Critical	Tour Price Filter	Abdul Khaliq	02/21/2025 10:17 AM
3390	Antropika	ANT	pending	Critical	Tour Duration Filter	Abdul Khaliq	02/21/2025 07:06 AM
3389	Antropika	ANT	pending	Critical	Favorite guides and tours	Husnain Abbas	02/21/2025 05:47 AM
3388	Antropika	ANT	pending	Critical	Favorite Pagination	Abdul Khaliq	02/21/2025 05:44 AM
3387	Antropika	ANT	pending	Critical	Booking Arrived	Abdul Khaliq	02/20/2025 02:22 PM
3386	Kimppakyydit	KIM	pending	Critical	Fix Query Param for ride search	Haris Ahmed	02/20/2025 11:13 AM
3385	Antropika	ANT	pending	Critical	Add Trip Locations	Abdul Khaliq	02/20/2025 10:53 AM
3384	Antropika	ANT	pending	Critical	Tourist itinerary	Husnain Abbas	02/20/2025 08:21 AM
3383	Antropika	ANT	pending	Critical	Location details and suggest location	Husnain Abbas	02/19/2025 01:42 PM
3382	Antropika	ANT	pending	Critical	Sheet tasks	Husnain Abbas	02/19/2025 07:34 AM
3381	Antropika	ANT	pending	Critical	Maaz feature chat	Muhammad Maaz Khalid	02/19/2025 07:26 AM
3380	Antropika	ANT	pending	Critical	Trips	Abdul Khaliq	02/19/2025 06:51 AM
3379	Antropika	ANT	pending	Critical	Booking Response	Abdul Khaliq	02/18/2025 01:09 PM
3378	Antropika	ANT	pending	Critical	Book tour	Husnain Abbas	02/18/2025 06:38 AM
3377	Antropika	ANT	pending	Critical	Favorite Tours	Abdul Khaliq	02/18/2025 06:03 AM
3376	Antropika	ANT	pending	Critical	Favorite Guides	Abdul Khaliq	02/18/2025 05:58 AM
3375	Kimppakyydit	KIM	pending	Critical	Add Payment feature for posting	Haris Ahmed	02/17/2025 03:12 PM
3374	Antropika	ANT	pending	Critical	Favorites	Abdul Khaliq	02/17/2025 02:42 PM
3373	Antropika	ANT	pending	Critical	User Selected Locations	Abdul Khaliq	02/17/2025 12:27 PM
3372	Antropika	ANT	pending	Critical	Fix schedule tour	Husnain Abbas	02/17/2025 12:07 PM
3371	Antropika	ANT	pending	Critical	Tour ETA Fix	Abdul Khaliq	02/17/2025 07:59 AM
3370	Antropika	ANT	pending	Critical	Sheet fixes and improvements	Husnain Abbas	02/17/2025 07:57 AM
3369	Antropika	ANT	pending	Critical	Timings Tour Image	Abdul Khaliq	02/17/2025 07:46 AM
3368	Antropika	ANT	pending	Critical	Bank Name Column	Abdul Khaliq	02/17/2025 07:32 AM
3367	Antropika	ANT	pending	Critical	Profile initials	Husnain Abbas	02/14/2025 12:47 PM
3366	Antropika	ANT	pending	Critical	Integrate analytics	Husnain Abbas	02/14/2025 10:13 AM
3365	RdAid	RDAID	pending	Critical	Fix first vehicle bug	Haris Ahmed	02/14/2025 07:05 AM

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated
3364	Antropika	ANT	pending	Critical	Add Firebase	Abdul Khaliq	02/14/2025 07:04 AM
3363	Antropika	ANT	pending	Critical	Tourist Form Step	Abdul Khaliq	02/14/2025 06:24 AM
3362	Antropika	ANT	pending	Critical	Removed Firebase	Abdul Khaliq	02/14/2025 05:54 AM
3361	Antropika	ANT	pending	Critical	Guide profile	Husnain Abbas	02/13/2025 12:10 PM
3360	Antropika	ANT	pending	Critical	Use dropdown package	Husnain Abbas	02/13/2025 12:00 PM
3359	Antropika	ANT	pending	Critical	Update profile	Husnain Abbas	02/13/2025 08:08 AM
3358	Antropika	ANT	pending	Critical	Remove token from tour api	Husnain Abbas	02/13/2025 07:44 AM
3357	Antropika	ANT	pending	Critical	Remove token check	Husnain Abbas	02/13/2025 07:38 AM
3356	Antropika	ANT	pending	Critical	Integrate tour preview	Husnain Abbas	02/13/2025 07:34 AM
3355	Antropika	ANT	pending	Critical	Guides listing	Husnain Abbas	02/12/2025 01:24 PM
3354	Antropika	ANT	pending	Critical	Email Styles	Abdul Khaliq	02/12/2025 12:38 PM
3353	Antropika	ANT	pending	Critical	Book Tour	Abdul Khaliq	02/12/2025 12:25 PM
3352	Antropika	ANT	pending	Critical	Update faq listing	Husnain Abbas	02/12/2025 12:07 PM
3351	Antropika	ANT	pending	Critical	Tour And User Listing	Abdul Khaliq	02/12/2025 10:02 AM
3350	Antropika	ANT	pending	Critical	Integrate tour listing	Husnain Abbas	02/12/2025 07:39 AM
3349	Antropika	ANT	pending	Critical	Email Templates	Abdul Khaliq	02/11/2025 02:18 PM
3348	Antropika	ANT	pending	Critical	Fixes and improvements	Husnain Abbas	02/11/2025 01:13 PM
3347	Antropika	ANT	pending	Critical	Forgot and reset password	Husnain Abbas	02/11/2025 12:22 PM
3346	Antropika	ANT	pending	Critical	Discounted Tours	Abdul Khaliq	02/11/2025 12:03 PM
3344	Antropika	ANT	pending	Critical	Fix dropdown select	Husnain Abbas	02/11/2025 10:36 AM
3343	Antropika	ANT	pending	Critical	Add iso code	Husnain Abbas	02/11/2025 08:33 AM
3342	Antropika	ANT	pending	Critical	Update role enum	Husnain Abbas	02/11/2025 08:02 AM
3341	Antropika	ANT	pending	Critical	Integrate login and signup	Husnain Abbas	02/11/2025 07:32 AM
3340	Antropika	ANT	pending	Critical	Integration files	Husnain Abbas	02/11/2025 06:48 AM
3339	RdAid	RDAID	pending	Critical	Fix IFRAME ERROR		02/10/2025 02:44 PM
3338	Antropika	ANT	pending	Critical	Most Booked Tours	Abdul Khaliq	02/10/2025 02:40 PM
3337	Antropika	ANT	pending	Critical	Best Reviewed Tours	Abdul Khaliq	02/10/2025 02:34 PM
3336	Antropika	ANT	pending	Critical	Phone ISO Code	Abdul Khaliq	02/10/2025 12:18 PM
3335	Antropika	ANT	pending	Critical	Refresh token	Husnain Abbas	02/10/2025 10:49 AM
3334	Antropika	ANT	pending	Critical	Fix dropdown	Husnain Abbas	02/10/2025 10:38 AM
3333	Antropika	ANT	pending	Critical	Code Time	Abdul Khaliq	02/07/2025 01:24 PM
3332	Antropika	ANT	pending	Critical	Misc Improvements	Husnain Abbas	02/07/2025 12:49 PM
3331	Antropika	ANT	pending	Critical	FCM Token	Abdul Khaliq	02/07/2025 12:30 PM

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated
3330	Antropika	ANT	pending	Critical	integrate locations	Husnain Abbas	02/07/2025 12:22 PM
3329	Antropika	ANT	pending	Critical	Add dev url	Husnain Abbas	02/07/2025 07:00 AM
3328	Antropika	ANT	pending	Critical	Today Next Tour	Abdul Khaliq	02/07/2025 06:40 AM
3327	RdAid	RDAID	pending	Critical	Get First Vehicle API	Haris Ahmed	02/06/2025 02:13 PM
3326	Antropika	ANT	pending	Critical	Tour History	Abdul Khaliq	02/06/2025 12:02 PM
3325	Antropika	ANT	pending	Critical	Calendar events	Husnain Abbas	02/06/2025 10:19 AM
3324	Antropika	ANT	pending	Critical	Tour ETA Time	Abdul Khaliq	02/06/2025 07:34 AM
3323	Antropika	ANT	pending	Critical	Attach Booking User	Abdul Khaliq	02/06/2025 07:10 AM
3322	Antropika	ANT	pending	Critical	Booked tour details	Husnain Abbas	02/06/2025 06:37 AM
3321	Antropika	ANT	pending	Critical	Change Stars Type	Abdul Khaliq	02/04/2025 02:45 PM
3320	RdAid	RDAID	pending	Critical	Update Default and Delete Payment Profile	Haris Ahmed	02/04/2025 12:19 PM
3319	Antropika	ANT	pending	Critical	Get tour details	Husnain Abbas	02/04/2025 11:10 AM
3318	Antropika	ANT	pending	Critical	Attachment File Path	Abdul Khaliq	02/04/2025 10:33 AM
3317	Antropika	ANT	pending	Critical	Upload gallery	Husnain Abbas	02/04/2025 05:18 AM
3316	RdAid	RDAID	pending	Critical	Add Succes and error page	Haris Ahmed	02/03/2025 03:42 PM
3315	RdAid	RDAID	pending	Critical	Add Card Template api	Haris Ahmed	02/03/2025 03:08 PM
3314	Antropika	ANT	pending	Critical	Events By Date	Abdul Khaliq	02/03/2025 02:26 PM
3313	Antropika	ANT	pending	Critical	Push Notifications	Abdul Khaliq	02/03/2025 12:17 PM
3312	Antropika	ANT	pending	Critical	Attachment Bugfix	Abdul Khaliq	02/03/2025 12:09 PM
3311	Antropika	ANT	pending	Critical	Add attachments	Husnain Abbas	02/03/2025 12:01 PM
3310	Antropika	ANT	pending	Critical	User Response	Abdul Khaliq	02/03/2025 10:07 AM
3309	Antropika	ANT	pending	Critical	Resend verification code	Husnain Abbas	02/03/2025 07:00 AM
3308	Antropika	ANT	pending	Critical	Forgot and reset password	Husnain Abbas	02/03/2025 06:53 AM
3307	Antropika	ANT	pending	Critical	Integrate tour schedule	Husnain Abbas	01/31/2025 10:22 AM
3306	Antropika	ANT	pending	Critical	Verification Code Email	Abdul Khaliq	01/31/2025 10:07 AM
3305	Antropika	ANT	pending	Critical	Integrate tour listing	Husnain Abbas	01/31/2025 07:09 AM
3304	Antropika	ANT	pending	Critical	Schedule Time Check	Abdul Khaliq	01/31/2025 06:59 AM
3303	Antropika	ANT	pending	Critical	Update and get tours	Husnain Abbas	01/30/2025 01:27 PM
3302	Antropika	ANT	pending	Critical	Tour Location Response	Abdul Khaliq	01/30/2025 12:26 PM
3301	Antropika	ANT	pending	Critical	Update user response	Husnain Abbas	01/30/2025 05:35 AM
3299	Kimppakyydit	KIM	pending	Critical	Improve Translation for Ext Service url Error	Haris Ahmed	01/29/2025 07:35 AM
3298	Antropika	ANT	pending	Critical	Integrate Faq	Husnain Abbas	01/29/2025 06:48 AM
3297	Antropika	ANT	pending	Critical	Integrate tour location and update response	Husnain Abbas	01/29/2025 05:21 AM

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated
3296	Kimppakyydit	KIM	pending	Critical	Add Strict Check for Ext Url	Haris Ahmed	01/28/2025 03:54 PM
3295	Kimppakyydit	KIM	pending	Critical	Upload External service url	Haris Ahmed	01/28/2025 02:45 PM
3294	Antropika	ANT	pending	Critical	Integrate create tour	Husnain Abbas	01/28/2025 12:06 PM
3293	Antropika	ANT	pending	Critical	Tour Response	Abdul Khaliq	01/28/2025 11:16 AM
3292	Antropika	ANT	pending	Critical	Update Tour Description	Abdul Khaliq	01/28/2025 10:14 AM
3291	Antropika	ANT	pending	Critical	Integrate profile and form steps	Husnain Abbas	01/28/2025 10:01 AM
3290	Antropika	ANT	pending	Critical	Integrate bank account details	Husnain Abbas	01/27/2025 01:31 PM
3289	Antropika	ANT	pending	Critical	Country Code	Abdul Khaliq	01/27/2025 12:18 PM
3288	Antropika	ANT	pending	Critical	Auth Exceptions	Abdul Khaliq	01/27/2025 10:30 AM
3287	Antropika	ANT	pending	Critical	Integrate set up profile	Husnain Abbas	01/27/2025 08:01 AM
3286	Antropika	ANT	pending	Critical	Integrate email verify	Husnain Abbas	01/26/2025 12:45 PM
3285	Antropika	ANT	pending	Critical	Integrate login and signup api	Husnain Abbas	01/26/2025 10:39 AM
3284	Antropika	ANT	pending	Critical	Schedule Time By Date	Abdul Khaliq	01/26/2025 07:51 AM
3283	RdAid	RDAID	pending	Critical	Update Me API	Haris Ahmed	01/24/2025 04:42 PM
3282	Antropika	ANT	pending	Critical	Update api call method	Husnain Abbas	01/24/2025 02:26 PM
3281	Antropika	ANT	pending	Critical	Bookings By Date Range	Abdul Khaliq	01/24/2025 02:00 PM
3280	Antropika	ANT	pending	Critical	Upsert Schedule	Abdul Khaliq	01/24/2025 10:16 AM
3279	Antropika	ANT	pending	Critical	Create and update our locations	Husnain Abbas	01/24/2025 04:59 AM
3278	Antropika	ANT	pending	Critical	Upsert Location	Abdul Khaliq	01/23/2025 01:09 PM
3277	Antropika	ANT	pending	Critical	Create and update tour amenity	Husnain Abbas	01/23/2025 11:27 AM
3276	Antropika	ANT	pending	Critical	Upsert Faq	Abdul Khaliq	01/23/2025 11:05 AM
3275	Antropika	ANT	pending	Critical	Create update tour	Husnain Abbas	01/23/2025 10:03 AM
3274	Antropika	ANT	pending	Critical	Add Attachment	Abdul Khaliq	01/23/2025 06:45 AM
3273	RdAid	RDAID	pending	Critical	Update Service Price API	Haris Ahmed	01/22/2025 12:52 PM
3272	Antropika	ANT	pending	Critical	Tour Response	Abdul Khaliq	01/22/2025 07:44 AM
3271	BookOint	BO	pending	Critical	Fix signup language	Husnain Abbas	01/22/2025 07:35 AM
3270	BookOint	BO	pending	Critical	Add environments	Husnain Abbas	01/21/2025 12:46 PM
3269	Antropika	ANT	pending	Critical	Schedule Functions	Abdul Khaliq	01/21/2025 11:42 AM
3268	BookOint	BO	pending	Critical	Fix get profile	Husnain Abbas	01/21/2025 08:06 AM
3267	BookOint	BO	pending	Critical	Sheet tasks web	Husnain Abbas	01/21/2025 07:07 AM
3266	BookOint	BO	pending	Critical	Sheet tasks	Husnain Abbas	01/20/2025 01:08 PM
3265	Kimppakyydit	KIM	pending	Critical	Fix Bugs	Haris Ahmed	01/17/2025 04:29 PM
3264	Antropika	ANT	pending	Critical	Readme File	Abdul Khaliq	01/17/2025 02:42 PM

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated
3263	RdAid	RDAID	pending	Critical	Fix Bugs and Improvements	Haris Ahmed	01/16/2025 03:07 PM
3262	Antropika	ANT	pending	Critical	Tours By Type	Abdul Khaliq	01/16/2025 12:38 PM
3261	BookOint	BO	pending	Critical	Database seeder command	Husnain Abbas	01/16/2025 06:00 AM
3259	Kimppakyydit	KIM	pending	Critical	Add Cron Job For Remove data from appsheet	Haris Ahmed	01/15/2025 03:11 PM
3258	BookOint	BO	pending	Critical	Upgrade downgrade plan	Husnain Abbas	01/15/2025 11:37 AM
3257	Antropika	ANT	pending	Critical	Guide Bank Account	Abdul Khaliq	01/15/2025 11:14 AM
3256	Kimppakyydit	KIM	pending	Critical	Fix whats app link	Haris Ahmed	01/15/2025 07:12 AM
3255	BookOint	BO	pending	Critical	Cancel apple subscription	Husnain Abbas	01/14/2025 01:44 PM
3254	Antropika	ANT	pending	Critical	User Profile APIs	Abdul Khaliq	01/14/2025 01:29 PM
3253	Antropika	ANT	pending	Critical	Config And Translation	Abdul Khaliq	01/14/2025 01:02 PM
3252	BookOint	BO	pending	Critical	Update plans screen	Husnain Abbas	01/14/2025 07:50 AM
3251	Antropika	ANT	pending	Critical	Schedule Get APIs	Abdul Khaliq	01/14/2025 07:02 AM
3250	BookOint	BO	pending	Critical	Update features check	Husnain Abbas	01/13/2025 11:41 AM
3249	Antropika	ANT	pending	Critical	Guide Analytics	Abdul Khaliq	01/13/2025 06:46 AM
3248	Kimppakyydit	KIM	pending	Critical	Update App Sheet	Haris Ahmed	01/10/2025 03:47 PM
3246	BookOint	BO	pending	Critical	Update mobile features check	Husnain Abbas	01/10/2025 06:28 AM
3245	BookOint	BO	pending	Critical	Update features check	Husnain Abbas	01/10/2025 06:25 AM
3244	Kimppakyydit	KIM	pending	Critical	Update App Sheet	Haris Ahmed	01/09/2025 02:34 PM
3243	BookOint	BO	pending	Critical	Free plan mobile	Husnain Abbas	01/09/2025 12:36 PM
3242	BookOint	BO	pending	Critical	Save payment and free plan	Husnain Abbas	01/09/2025 10:29 AM
3241	BookOint	BO	pending	Critical	Fix email language	Husnain Abbas	01/09/2025 06:29 AM
3240	BookOint	BO	pending	Critical	Cancel subscription mobile	Husnain Abbas	01/08/2025 10:31 AM
3239	BookOint	BO	pending	Critical	Cancel subscription and webhook events	Husnain Abbas	01/08/2025 10:06 AM
3238	Antropika	ANT	pending	Critical	Amenities Get APIs	Abdul Khaliq	01/08/2025 08:01 AM
3237	Kimppakyydit	KIM	pending	Critical	Improve Ride Link	Haris Ahmed	01/07/2025 02:54 PM
3236	Kimppakyydit	KIM	pending	Critical	Fix Update Ride api	Haris Ahmed	01/07/2025 11:43 AM
3235	BookOint	BO	pending	Critical	Save subscription in db	Husnain Abbas	01/07/2025 10:08 AM
3234	Kimppakyydit	KIM	pending	Critical	Add Offer or Add request query	Haris Ahmed	01/06/2025 03:04 PM
3233	Kimppakyydit	KIM	pending	Critical	Update User Me response	Haris Ahmed	01/06/2025 11:04 AM
3232	Antropika	ANT	pending	Critical	Attachment Get APIs	Abdul Khaliq	01/06/2025 07:54 AM
3231	Antropika	ANT	pending	Critical	Trips Listing	Abdul Khaliq	01/06/2025 07:27 AM
3230	BookOint	BO	pending	Critical	Integrate mobile plans	Husnain Abbas	01/06/2025 07:25 AM
3228	Kimppakyydit	KIM	pending	Critical	Update Register Payload	Haris Ahmed	01/03/2025 03:11 PM

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated
3227	Kimppakyydit	KIM	pending	Critical	Open Kimpa from External Site	Haris Ahmed	01/03/2025 03:05 PM
3226	Antropika	ANT	pending	Critical	Faq Listing	Abdul Khaliq	01/03/2025 01:37 PM
3225	Antropika	ANT	pending	Critical	Location List	Abdul Khaliq	01/03/2025 12:53 PM
3224	BookOint	BO	pending	Critical	Revenue cat ios plans	Husnain Abbas	01/03/2025 11:04 AM
3223	BookOint	BO	pending	Critical	Revenue cat webhook and customer id	Husnain Abbas	01/03/2025 11:01 AM
3222	Antropika	ANT	pending	Critical	Review Listing	Abdul Khaliq	01/03/2025 11:00 AM
3221	Antropika	ANT	pending	Critical	Booking Get APIs		01/03/2025 07:33 AM
3220	Antropika	ANT	pending	Critical	Exception Handler	Abdul Khaliq	01/03/2025 06:20 AM
3219	Antropika	ANT	pending	Critical	Custom Response	Abdul Khaliq	01/03/2025 06:17 AM
3218	RdAid	RDAID	pending	Critical	Fix Transaction History	Haris Ahmed	01/02/2025 11:45 AM
3217	RdAid	RDAID	pending	Critical	Get Default Card	Haris Ahmed	01/02/2025 08:06 AM
3216	BookOint	BO	pending	Critical	Fix ipad vacation date	Husnain Abbas	01/02/2025 06:36 AM
3215	Kimppakyydit	KIM	pending	Critical	Add Fb Ride link column in ride	Haris Ahmed	01/01/2025 03:16 PM
3214	Kimppakyydit	KIM	pending	Critical	Add Facebook ride link Frontend	Haris Ahmed	01/01/2025 03:14 PM
3213	Antropika	ANT	pending	Critical	Tour Listing	Abdul Khaliq	01/01/2025 01:52 PM
3212	Kimppakyydit	KIM	pending	Critical	Update Acceptance Email Template	Haris Ahmed	12/31/2024 02:02 PM
3211	Kimppakyydit	KIM	pending	Critical	WhatsApp Group Link Column	Haris Ahmed	12/31/2024 01:37 PM
3210	Kimppakyydit	KIM	pending	Critical	Whats app group link	Haris Ahmed	12/31/2024 01:34 PM
3209	BookOint	BO	pending	Critical	Delete policy and change email language mobile	Husnain Abbas	12/31/2024 07:26 AM
3208	Kimppakyydit	KIM	pending	Critical	Launch Google map and Matka.fi url	Haris Ahmed	12/30/2024 01:55 PM
3207	BookOint	BO	pending	Critical	Send and receive email language	Husnain Abbas	12/30/2024 01:35 PM
3206	BookOint	BO	pending	Critical	Email language and delete policy	Husnain Abbas	12/30/2024 11:59 AM
3205	RdAid	RDAID	pending	Critical	Payment History API	Haris Ahmed	12/27/2024 01:24 PM
3204	RdAid	RDAID	pending	Critical	Fix Link Bank Error	Haris Ahmed	12/27/2024 10:42 AM
3203	Antropika	ANT	pending	Critical	User Listing API	Abdul Khaliq	12/26/2024 10:20 AM
3202	BookOint	BO	pending	Critical	Translation and other improvements	Husnain Abbas	12/24/2024 08:07 AM
3201	BookOint	BO	pending	Critical	Add location and other improvements	Husnain Abbas	12/24/2024 06:56 AM
3200	RdAid	RDAID	pending	Critical	Update Card Fix	Abdul Khaliq	12/23/2024 07:57 AM
3199	RdAid	RDAID	pending	Critical	Payment Delete And Edit	Abdul Khaliq	12/20/2024 12:40 PM
3198	RdAid	RDAID	pending	Critical	App url fix	Abdul Khaliq	12/20/2024 11:05 AM
3197	BookOint	BO	pending	Critical	Update customer bookings table	Husnain Abbas	12/20/2024 10:41 AM
3196	RdAid	RDAID	pending	Critical	Payment URL	Abdul Khaliq	12/20/2024 10:23 AM
3195	RdAid	RDAID	pending	Critical	Payment Profile Listing	Abdul Khaliq	12/19/2024 06:13 AM

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated
3194	BookOint	BO	pending	Critical	Mobile fixes and improvements	Husnain Abbas	12/19/2024 06:06 AM
3193	RdAid	RDAID	pending	Critical	Pay User	Abdul Khaliq	12/18/2024 12:11 PM
3192	BookOint	BO	pending	Critical	Email styling updates	Husnain Abbas	12/18/2024 11:59 AM
3191	BookOint	BO	pending	Critical	UI updates	Husnain Abbas	12/18/2024 11:53 AM
3190	BookOint	BO	pending	Critical	Navigate to current date	Husnain Abbas	12/31/2024 07:38 AM
3189	Kimppakyydit	KIM	pending	Critical	Send FCM Notification	Haris Ahmed	12/17/2024 03:06 PM
3188	BookOint	BO	pending	Critical	Mobile fixes and improvements	Husnain Abbas	12/17/2024 07:01 AM
3186	BookOint	BO	pending	Critical	Update email styling	Husnain Abbas	12/16/2024 11:45 AM

...